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CURRENCY EQUIVALENTS
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DEFINITION OF TERMS

Compensation —

Corridor of Impact —

Cut-off-date —

Displaced Persons —

Entitlement —

Grievance Procedures —

Household —

Income Restoration —

Indigenous Peoples —

refers to any payment in cash or in kind of the replacement cost
of the acquired assets.

it is the area that is impacted by the road civil works or by the
need to retain sites for use in road maintenance. In the context of
involuntary land acquisition and resettlement, it is the area where
the displaced persons will be identified who are eligible to receive
compensation based on the cut-off date established under the
project.

means the date prior to which the occupation or use of the Project
area makes residents/users of the Project area eligible to be
categorized as Displaced Persons (DPs). The cut-off date for the
Projects will be the date of issuance of decrees on land
acquisition for state needs by Akimats of Alga, Mugalzhar, Temir
and Baiganin rayons of Aktobe oblast, and Akimat of Kzylkoga
rayon of Atyrau oblast.

are individuals, households, collective owners or other legal
entities who are physically displaced (relocation, loss of
residential land, or loss of shelter) and/or economically displaced
(loss of land, assets, access to assets, income sources, or means
of livelihood) as a result of (i) involuntary acquisition of land, or (ii)
involuntary restrictions on land use or on access to legally
designated parks and protected areas, regardless of their legal
rights to the affected lands.

is a range of measures comprising compensation in cash or in
kind, income restoration, transfer assistance, income substitution,
and relocation which are due to DPs, depending on the nature of
their losses, to restore their economic and social base.

is the process established under law, local regulations, or
administrative decisions to enable property owners and other DPs
to redress issues related to acquisition, compensation, or other
aspects of resettlement.

means all persons living together as a single social unit. They are
identified in a census being an instrument of their recognition and
legitimacy to receive compensation, rehabilitation and assistance
under the Project.

is the reestablishment of income sources and livelihoods of DPs
to their pre-project levels.

a distinct, vulnerable, social and cultural group possessing the
following characteristics in varying degrees: (i) self-identification
as members of a distinct indigenous cultural group and
recognition of this identity by others; (ii) collective attachment to
geographically distinct habitats or ancestral territories in the
project area and to the natural resources in these habitats and
territories; (iii) customary cultural, economic, social, or political
institutions that are separate from those of the dominant society
and culture; and (iv) a distinct language, often different from the
official language of Kazakhstan.



Land Acquisition and
Resettlement Plan —

Relocation —

Replacement Cost —

Resettlement —

Severely Affected
Persons —

Vulnerable household —

is the planning document that describes the activities to be done
in addressing the direct social and economic impacts associated
with involuntary taking of land.

is the physical shifting of DP from his/her pre-Project place of
residence and/or business.

the value determined to be fair compensation for land based on
its productive potential, the replacement cost of houses and
structures (current fair market price of building materials and labor
without depreciation or deductions for salvaged building material),
and the market value of residential land, crops, trees, and other
commodities.

all measures taken to mitigate any and all adverse impacts of the
Project on DP’s property and/or livelihood, including
compensation, relocation (where relevant), and rehabilitation.

are persons who will: (i) lose 10% or more of their productive
assets, such as agriculture/aquaculture landholding, and/or (ii)
physically displaced from housing.

a household, which might suffer disproportionately or face the risk
of being further marginalized by the effects of resettlement such
as a household living below the poverty line; large household with
4 or more children below 18 years; household with disabled
members; female headed household; or elderly with no family
support.



EXECUTIVE SUMMARY

1. The Government of the Republic of Kazakhstan has approached the Islamic
Development Bank and Asian Development Bank (ADB) for financing the reconstruction of the
Aktobe — Makat road section of the Aktobe-Atyrau-border of the Russian Federation (to
Astrakhan). The proposed CAREC Corridors 1 and 6 Connector Road (Aktobe-Makat)
Improvement Project (the Project) will enhance regional cooperation and inclusive economic
growth in Kazakhstan, particularly in the Atyrau and Aktobe provinces. The project will (i)
reconstruct approximately 447 km of road section between Aktobe-Makat and upgrade to
category standard, and (ii) improve road safety and maintenance.

2. The Aktobe Makat road is a two-lane republican road constructed in the 1970s -1980s. It
has a length of 459 km, largely category Ill/IV roads, and passes main districts in the oil and
mineral-rich provinces of Aktobe and Atyrau whose population totals about 1.7 million.
Pavement is currently in poor condition (with potholes, cracks, rutting, etc.). In some areas
pavement is almost non-existent. Complete reconstruction of the road pavement with
strengthening the entire pavement structure will reduce travel time of vehicles on the road, fuel
consumption and vehicle operation costs; also it will contribute to increase in transport connection
and economic development in the region. The road will be reconstructed to Category Il road
according to the national standard of the Republic of Kazakhstan (RoK).

3. The proposed Project is limited to the reconstruction of Km 11-468 of Aktobe-Makat road,
including: (i) km 11 — km 330 in Aktobe Oblast; and (ii) km 330 — km 468 in Atyrau Oblast.

4. This draft Land Acquisition and Resettlement Plan (LARP) is prepared under the Project
Preparatory Technical Assistance (PPTA) for CAREC Corridors 1 and 6 Connector Road (Aktobe-
Makat) Improvement Project. The displaced persons (DPs) and affected assets were identified
based on preliminary information made available by design consultants “Engineering Center
Astana” LLP, “Gazdorproject” LLP and «Kustanaidorproject» LLP. The final design is expected
to be available in autumn of 2015 and the final impacts will be precisely defined based on that.
Initial assessment was made by IE “Diamond” resettlement consultants in July-August 2015.
Based on the final design and identified impacts, and Land Use Plan will be developed by the
Land State Scientific and Production Center for Land Management (NPTsZem) for Aktobe and
Atyrau oblasts in close collaboration with CoR, and the Akimats of Alga, Mugalzhar, Temir and
Baiganin rayons of Aktobe oblast, and Akimat of Kzylkoga rayon of Atyrau oblast will issue
decrees on land acquisition for state needs. 2

5. In August 2015, a work team comprising of representatives of FS study resettlement /
social development consultants, CoR, Akimats, JSC «NC KazAutoZhol», design consultants
carried out preliminary survey of the affected plots and consulted lessees of these plots to collect
the data required for development of this draft LARP.

6. This Draft LARP includes: (i) preliminary information on number and valuation of affected
assets (leased land plots and perennial plants) and affected legal entities; (ii) information on
respective legal framework, compensation calculation principles; (iii) summary of consultations
carried out; (ii) grievance redress mechanism, and (iv) LARP implementation budget and
tentative timeline.

7. Overall, the Project will affect 36 state owned land plots. Out of 36 plots 20 are leased by
20 legal entities, including 17 peasant farms and 3 limited liability company, while the remaining
16 plots are used by state organizations. For the census and survey purposes, efforts were made
by resettlement consultants jointly with Akimats to identify and contact the heads of the affected

> The DP list used for this draft LARP is considered preliminary. Only after the issuance of a decrees on land
acquisition for state needs by the respective Akimats and submission of formal notifications to the DPs, the DP list
will be considered final. The final list of DPs referred to in the decree will be used as basis for the preparation of a
final LARP. The final LARP will be based on a formal socio-economic survey and census of DPs, official and
detailed valuation of affected assets and businesses by licensed valuators and follow-up consultations with DPs.



legal entities. In total, the heads of 19 peasant farms were contacted to collect information
necessary for draft LARP and to provide information on ADB LAR approaches. In the meantime,
despite all efforts applied by Akimat and resettlement consultants, the head of the limited liability
company leasing one of the land plots was not contacted. Draft LARP will be updated and
finalized at the detailed design stage to reflect final design solutions. A final LARP will be
prepared following the adoption by the decrees on land acquisition for state needs by Akimats
of Aktobe and Atyrau, expected in September — November 2015.

8. Due to the linear design and limited number of agricultural plots, the impacts are not
expected to be significant. All of the affected 36 land plots (835.01 ha) are owned by the State.
Out of 36 land plots, 20 plots (277.45 ha) are leased by legal entities, for long-term lease (up to 49
years). Only leased plots are considered as impacted lands for this draft LARP. In addition there is
agropyron perennial plant naturally growing on these leased land plots. All of the 11 leased plots
will be partially affected and do not have structures on the part of the land to be taken for the
project purposes (the area of the land to be taken varies from 0.04% to 1.65% of the overall area
of the respective plot). No structures will be affected due to the Project. No businesses or
employees will be affected by the Project. There are no informal dwellers observed. None of the
households were identified in the socio-economic survey as vulnerable (households with
income below subsistence minimum, households having a disabled member, households with
four or more children below 18 years old). No DPs will be severely affected due to the project.
The estimated number of DPs is 11. A summary of the LAR impacts is given in Table E-1 below.

Table E-1. Summary Land Acquisition and Resettlement Impacts

No. Description Number/Amount
1 Total number of land parcels to be acquired
- privately owned lands -
- leased lands (from State) 20
Total area of permanently affected leased land (in m°) 277.45
2 - short-term lease (from State) -
- long-term lease (from State) 277.45
3 Total number of affected legal entities 20
4 Total estimated number of DPs 20
9. For the draft LARP, a socio-economic survey covering 91% of the DPs was conducted to

obtain social, demographic and economic information. Results from the survey show that half of
the households (50 %) have 4-6 members. Households with less than 3 members constitute
30% of surveyed group, while households with 7-9 members comprise 20%. None of the
households is headed by a woman. The average household size is 5.0 persons. In terms of
ethnic composition, all of the affected households (100%) are Kazakhs.

10. Heads of the surveyed households have a mean age of 50.1. Most are between
30 — 49 years old (70%). However, some of the household heads (30%) are already 60 years
old and above. In terms of marital status, 90% of heads of the household are married. However,
there is 1 single head of the household. With respect to education level, half of the household
heads (50%) have completed higher education. A considerable proportion (30%) was able to
obtain secondary education. In the meantime, 20% of interviewed household heads have
secondary education.

11. All of the households covered by the socio-economic survey rely on salary and pensions
as their primary income source, thus all of then depend on more than one source of income.
None of the surveyed households was deriving its income from the affected leased land plots.
None on them relies on trading and service or social assistance. Most households (90%) have
more than 1 income-earning member. Among the interviewed households, only one has one
income-earning member (single head of the household). Average monthly income per
household member is around KZT 29,400.00. Half of the households (50%) have houses made



of saman (mixture of clay and hay). The rest have houses are made of limestone (30%), bricks
(10%), and wood (10%). During information socio-economic survey and census no squatters /
informal dwellers were found.

12. Public consultations regarding the proposed Project were carried out during preliminary
design preparation in August 2015. Public consultations were conducted in Aktobe and Atyrau
Oblasts to provide key information on proposed Project with a special focus on LAR impacts
and issues. Three public consultations were carried out in August 2015, including consultation
in Alga, Kandyagash, Shubarkudyk and Karaulkeldy communities (Aktobe oblast) carried out on
August 24-25, 2015 and consultation in Sagiz community (Atyrau oblast) that took place on
August 24, 2015. Overall, more than 250 participants attended three public consultations,
including representatives from state entities, owners of lands/property and businesses located
nearby the project road, and civil society.

13. A grievance mechanism is available to allow DPs to appeal any disagreeable decision,
practice or activity arising from land or other assets compensation. Efforts will be made to
resolve/clarify issues at the level of the regional and central Grievance Redress Committees. If
the case remains unsolved after being considered at above-mentioned levels, a complaint can
be lodged to the court.

14. Compensation and entitlements for this Project aims to assure that the DPs maintain or
improve their standard of living after the project. The table E-2 below provides a summary of the
compensation entitlements for various categories of DPs and degrees of impacts related to the
Project.

Table E-2. Entitlement and compensation matrix

Asset | Specifications | DPs | Compensation Entitlements
Permanent Loss
Agricultural Cropped / Owners e Land for land compensation with plots of
land cultivated land or equal value to the plots lost; or
pastureland e Cash compensation for affected land plot at

full replacement value without deduction for
taxes, transaction, registration or transfer
costs and other applicable payments.

Renters e Land for land compensation with plots of
long-term/ equal productivity to the plots lost.
short term e If the land is not available, consider

providing compensation reflecting terms of
lease and impact;

Squatters e Leased plot on State land, with no charges
(if any) for taxes, transaction, registration costs;
Severe impact: Owners, e Additional cash compensation equivalent to
10% or more of leaseholders one-year gross harvest.
their productive of cropped/ e Additional cash compensation to cover
assets (income cultivated land livelihood expended for one month due to
generating) relocation.
Residential and Owners e Land for land compensation with plots of
commercial equal value to the plots lost; or
land e Cash compensation for affected land plot at

full replacement value without deduction for
taxes, transaction, registration or transfer
costs and other applicable payments.




Asset Specifications DPs Compensation Entitlements

Renters Land for land compensation with a plot

long-term/ comparable in value to the lost plot.

short term If the land is not available, consider
providing compensation at replacement cost
reflecting terms of lease and impact;

Squatters A land plot to be provided from the State

(if any) Land Fund for lease (with no charge for
taxes, transaction, registration and land
legalization)

Structures Residential Owners of House for house swap (at the owner option):
houses and permanent if replacement is of lower value, cash
commercial structures, compensation for the difference; or
buildings including Cash compensation at the current market

squatters value for affected structures and other real
assets at existing prices at the moment of
acquisition with no deduction for
depreciation or transaction costs.
Compensation will include the value of
affected connections to water supply and
other public utilities.
If immediate accommodation/storage is
unavailable, housing/storage rental
allowance covering rent for at least 1 month
or more if rental requirement period is
longer.
Temporary Owners of Approved site to relocate structure with the
structures temporary/ relevant permissions and access to the road,
(kiosks, stalls) movable if required.
structures
Rented Renters with Rental allowance in accordance with the
structures valid rental conditions of the rent agreement but not less
contract than cost of rent for 3 months. Refund of the
unused portion of the rent or lease fees paid
in advance.
Crops Crops affected All DPs Crop compensation in cash at full market
including rate for 1 year gross harvest.
squatters

Trees Trees affected All DPs Cash compensation reflecting income

including replacement. Fruit trees value is based on

squatters age category and calculated as gross
market value of one-year income times the
number of years to grow a tree to similar
productivity, plus purchase cost of seedlings
and starting materials. For wood/timber
trees, compensation will be based on the
cost of dry wood volume.

Business and Temporary or Business If permanent business loss, cash

employment permanent owners compensation equal to one year net income
business/ (including (lost profit).

employment loss

those with no
formal rights
on the land)
and their
affected
workers

If temporary business loss, cash
compensation for the period of income loss.
If permanent employment loss, 3 months
average registered wages (if not registered,
based on the official minimum wage in RoK).
If temporary employment loss, average
registered wage during disruption (if not




Asset Specifications DPs Compensation Entitlements
registered, based on the official minimum
wage in RoK).

Note: Affected workers will be paid through
their employers as per the Labor Code)
Relocation Transport and All persons Transportation allowance sufficient to cover
transitional affected by transport expenses;
livelihood costs relocation Relocation allowance equivalent to monthly
rental cost for similar land plots/structures
multiplied by the number of months needed
to rebuild and relocate to new site.
Transition allowance to cover their
households needs during transition period.
Community Rehabilitation or replacement of affected
assets structures to pre-project function.
Vulnerable HH below the Assistance equivalent to minimum living
population poverty line; wage for 3 months;
groups large families Enrolment in government social assistance
having 4 or program if not yet enrolled;
more children Priority in local employment for able
below 18 members of vulnerable household.
years; HH with
disabled
members;

female headed
household; or
elderly with no
family support

Temporary Loss

Land for Negotiated Owners Contractor pays cash compensation at
construction between owner (private or existing local rental rates for duration of
sites, camps or | and contractor public temporary use plus income/crop/structure
temporary loss due to temporary land use, if any as
service roads, provided for in the entitlements for crops,
etc. business and structure losses.
Land restored to original status at the end of
rental.
Contractor pays for making land
management and legal documents.
Renters Contractor pays cash compensation at local
long-term/ state rental rates for duration of temporary
short term use plus income/crop/structure loss due to

temporary land use, if any as provided for in
the entitlements for crops, business and
structure losses.

Land restored to original status at the end of
rental.

Contractor pays for making land
management and legal documents.
Environmental safeguard measures.

15. The CoR, Akimats of Alga, Mugalzhar, Temir and Baiganin rayons of Aktobe oblast and
Akimats Kzylkoga rayon of Atyrau oblast will support finalization of this draft LARP and after the
approval/disclosure of the final LARP will fully implement it with support from Project
Management Consultant.




16. According to the preliminary estimates, a budget of approximately KZT 2,016,798.03
(USD 10,782.13) will be required for LARP implementation activities. This includes the cost for
compensation of losses, transaction costs such as re-registration of remaining portions of land
plots, registration of new land plots, expenses required for notary services, bank account
opening and closing fees, bank operational fees and charges, other administrative expenses.

17. Civil works for the Project will commence after the full implementation of the
compensation program described in this LARP including full delivery of compensation to the
DPs, and preparation of monitoring reports, and review by IDB and ADB. If construction is to be
implemented section by section, based on the construction schedule, monitoring reports will be
submitted to IDB and ADB confirming LARP implementation for the relevant section.



CHAPTER 1. INTRODUCTION

1.1 Project Overview

1. The Government of the Republic of Kazakhstan (GoK) has approached the Islamic
Development Bank (IDB) and Asian Development Bank (ADB) for financing the reconstruction
of the Aktobe — Makat road section of the Aktobe-Atyrau-border of the Russian Federation (to
Astrakhan). The proposed Central Asia Regional Economic Cooperation Program (CAREC)
Corridors 1 and 6 Connector Road (Aktobe-Makat) Improvement Project (the Project) will
reconstruct about 447 kilometer (km) of Aktobe Makat road section, a key part of the Western
Kazakhstan Transport Corridor. This will enhance regional in particular western Kazakhstan
road connectivity and mobility, improve quality and efficiency of road transport service, and
promote inclusive economic growth in the western part of the country.

2. The Project fully complies with ADB’s Strategy 2020° and is consistent with the National
Development Strategy “Kazakhstan 2030 that declares infrastructure and especially transport
among the long-term priority goals and strategies, as well as with the Transport Strategy of the
Republic of Kazakhstan® (RoK) stipulating for progressive development of transport and
communication sectors. In particular, sixth long-term priority “Infrastructure, particularly transport
and communication” (in total there are seven long-term priorities) declares importance of
development of roads to ensure international transit flow and creation of high-speed sections.
The project also complies with the State Program for the Development and Integration of
Transport Infrastructure 2020° that aims to form a modern transport system in Kazakhstan. The
Project also directly responds to ADB’s partnership priorities for Kazakhstan highlighting ADB
focus on transport sector’®. The project is consistent with the ADB Country Partnership Strategy
for Kazakhstan, 2012-2016 and fits with ADB's Midterm Review of Strategy 2020. It supports
the CAREC Transport and Trade Facilitation Strategy 2020 and is included in the Country
Operations Business Plan for Kazakhstan, 2015-2017.

3. The Aktobe Makat road is a two-lane republican road constructed in the 1970s 1980s. It
has a length of 459 km, largely category Ill/IV roads, and passes main districts in the oil and
mineral-rich provinces of Aktobe and Atyrau whose population totals about 1.7 million (about
10% of RoK population). As a result of inadequate maintenance and lack of rehabilitation and/or
reconstruction work over the years, road pavement lost its structure and bridges and culverts
can barely withstand the fast rising traffic that serves the oil production and refinery factories in
the region.

4, Pavement is currently in poor condition (with potholes, cracks, rutting, etc.). In some areas
pavement is almost totally non-existent. The road has been operated for more than 30 years. This
section was originally designed for axial loads up to 8 tons and in some places up to 6 tons;
however, in fact vehicles moving on this road carry cargo capacity of 13 tons or more on a single
axis.

5. Despite poor road condition, some sections are carrying daily traffic of up to 7,000
vehicles, which poses serious traffic safety concerns. As the main transport artery of the region
and connecting to rest of the country, the poor road condition has likewise caused negative

® Strategy 2020, The Long-Term Strategic Framework of the Asian Development Bank 2008-2020, April
2008

* National Development Strategy “Kazakhstan 2030, recent version highlighted by President of the
Republic of Kazakhstan in his address to the Nation made on 21 December 2014.

° Transport Strategy of the Republic of Kazakhstan 2020, approved by Governmnent Decree dated 31
January 2005

® State Program for the Development and Integration of Transport Infrastructure to 2020, adopted by the
Government on 13 January 2014

" Annual Report 2014, Asian Development Bank, 2014, 52p.

® ADB & Kazakhstan, Fact Sheet, Asian Development Bank, 2014, 4p.



social effects as the rural population feel somewhat disconnected and abandoned by the cities
and district centers. Road connectivity has become a key development issue particularly for the
western part of the country. The reconstruction of Aktobe Makat road will be part of an overall
network upgrade program that will also enhance existing links between Astana and the Caspian
Sea port town of Aktau. Taking into account the standards and costs, the 459 km section will be
mainly a two lane corridor (upgraded to category II), with consideration for expansion to 4 lanes
(upgraded to category 1) through some critical urban locations. Besides benefits accrued to
regional trade and transit traffic, improvements to this road will also improve access to markets
and social services for local communities and stimulate development of non-oil sector industries
that in return create more job opportunities and improve the region's living standards. The road
sector in Kazakhstan has made impressive strides in institutional and capacity development with
assistance from development partners.

6. Complete reconstruction of the road pavement with strengthening the entire pavement
structure will reduce travel time of vehicles on the road, fuel consumption and vehicle operation
costs; also it will contribute to increase in transport connection and economic development in the
region.

7. The overall project is a road rehabilitation project involving 457 km of national highway
A-27 between Aktobe and Makat rehabilitated in six sub-sections, one of which will be funded by
the IDB and three by ADB under this specific Project (447 km in total). The road section proposed
to be reconstructed with IDB and ADB funding will be confined within the right-of-way. The six
sub-sections are funded by the ADB, the GoK and the Islamic Development Bank (IsDB) as
follows:

e Sub-Section 1 (Aktobe oblast, km 11 — km 52) - funded by the IDB;

e Sub-Section 2 (Aktobe oblast, km 52 — km 100) - funded by the IDB,;

e Sub-Section 3 (Aktobe oblast, km 100 — km 160) - funded by the IDB,;

e Sub-Section 4 (Aktobe oblast, km 160 — km 220) - funded by the ADB,;
e Sub-Section 5 (Aktobe oblast, km 220 — km 236) - funded by the GoK;
e Sub-Section 6 (Aktobe oblast, km 236 — km 330) - funded by the ADB;
e Sub-Section 7 (Atyrau oblast, km 330 — km 458) - funded by the ADB,;
e Sub-Section 8 (Atyrau oblast, km 458 — km 468) - funded by the GoK.

8 The proposed IDB and ADB project is limited to the reconstruction of km 11 — km 458 of

A.ktobe—Makat road, including:
e km 11 — km 330 in Aktobe Oblast;
e km 330 — km 458 in Atyrau Oblast.

9. The draft LARP herewith focuses only on the sub-sections funded by the IDB and ADB.

10. The road will be reconstructed to Category | road on km 11-100 and Category Il on km
100-458 according to the national standards of the Republic of Kazakhstan.

11. The location of the proposed project road section Aktobe - Makat is demonstrated on the
Figure 1 below.

12. Two potential changes in the existing alignment have been proposed as part of the project
design. The first relates to a bypass at km 172 — km 180 located north of the community of
Shubarkudyk in Temir rayon of Aktobe oblast (see bypass 1 on Figure 2-1), the second to a
bypass at km 236.5 — km 248 located close to the village of Karaulkeldy of Temir rayon of Aktobe
oblast to accommodate an elevated crossing of the existing railway line (see bypass 2 on Figure
2-1). While deciding on bypass location the design consultant («Gazdorproject» LLP) positioned
the road on state owned lands, as well as considered perspective development plans of the
communities. It should be noted that rehabilitation of the existing pavement within the town will
also be undertake, but this will involve only replacement of the asphalt surface.
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Figure 1: Location of project road section Aktobe — Makat

13. The proponent for this Project is the Republic of Kazakhstan (RoK) acting through
Committee on Roads (CoR) of the Ministry of Investments and Development (MID). Specific
information on road reconstruction works proposed under this Project will be defined based on the
final design and will be subject to the decision of the CoR of the MID. The regional representative
of the CoR will be responsible for day-to-day management of the Project, including supervision of
the detailed design, coordination of implementation of civil works, etc.

14. The Project aims at providing an efficient and safe road transportation system for the
movement of passengers, goods and services in an environmentally sustainable manner. Overall,
the Project will improve transport infrastructure of the Aktobe and Atyrau oblasts, provide
improved corridor for the national and international movement of passengers and freight. It will
facilitate regional trade, support poverty reduction while accelerating growth and development in
the country as a whole, establish fast transportation link, and accelerate social and economic
development while raising the living standard of local inhabitants. The road reconstruction will
promote traffic safety. It will also contribute to reduction of overall emissions by
eliminating/reducing the deceleration-acceleration cycles due to smooth road surface. In addition,
operation of improved section will contribute to reduction of commercial risks during goods
delivery, decrease in transport costs and passengers travel time. It should be also noted, that the
Project will create temporary employment opportunities during construction works.



Figure 2-1: Road section in Aktobe oblast (km 11 — km 330)




Figure 2-2: Road section in Atyrau oblast (km 330 — km 458)
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15. This draft Land Acquisition and Resettlement Plan (LARP) has been developed in order to
assess the land acquisition and resettlement (LAR) impacts associated to reconstruction of the
section Aktobe — Makat included in the CAREC Corridors 1 and 6 Connector Road (Aktobe-
Makat) Improvement Project, and was prepared for ADB. This draft LARP was prepared in August
2015 based on the relevant laws on LAR in the RoK and the provisions of the 2009 Safeguard
Policy Statement (SPS) of ADB.

16. The displaced persons (DPs) for this Project were identified based on the initial preliminary
design stage data provided by design consultants “Engineering Center Astana” LLP,
“Gazdorproject” LLP and “Kustanaidorproject” LLP in August 2015. Census and socio-economic
survey covering 91% of DPs was carried out by the resettlement consultant team, while preliminary
valuation was implemented by a licensed valuation company supported by the CoR.

1.2 LAR-Related Conditionalities

17. Based on ADB policy and practice, the appraisal of the project and the LARP, signing of
contract awards and civil works implementation are subject to the following conditions:

e Contract awards signing and LARP implementation: approval of the
final/implementation-ready LARP by IDB, ADB and the Government;

e Provision of no-objection to initiation of civil works: (i) full implementation of the
compensation program described in the LARP including the full delivery of compensation
to the DPs, and (ii) satisfactory review by IDB, ADB and the Government of the LARP
completion report.



CHAPTER 2. IMPACT ASSESSMENT

2.1 Data Collection Methodology

18. DPs and affected assets were identified based on preliminary information made available
by design consultants “Engineering Center Astana” LLP, “Gazdorproject” LLP and
“Kustanaidorproject” LLP. The final design is expected to be available in autumn of 2015, and the
final impacts will be precisely defined based on that. Initial assessment was made by the
resettlement consultants in July 2015. Based on the final design and identified impacts, and Land
Use Plan will be developed by the Land State Scientific and Production Center for Land
Management (NPTsZem) for Aktobe and Atyrau oblasts in close collaboration with CoR, and the
Akimats of Alga, Mugalzhar, Temir and Baiganin rayons of Aktobe oblast, and Akimat of
Kzylkoga rayon of Atyrau oblast will issue decrees on land acquisition for state needs.’

19. In August 2015, a work team comprising of representatives of the resettlement
consultants, CoR, Akimats, JSC «NC KazAutoZhol», design consultants carried out preliminary
survey of the affected plots and consulted lessees of these plots to collect the data required for
development of this draft LARP.

20. The questionnaires for census and socio-economic survey developed by PPTA
resettlement / social development was used (Annexes B and C). The PPTA resettlement / social
development consultants completed the questionnaires and assessed completeness of the
census and socio-economic forms and identified major impacts. A complete assessment of impact
will be done through the official valuation of assets / detailed measurement survey and census
following the issuance of the decrees on land acquisition for state needs by Akimats of Alga,
Mugalzhar, Temir and Baiganin rayons of Aktobe oblast, and Akimat of Kzylkoga rayon of
Atyrau oblast, which will be reflected in the final LARP. For this project, the date of the decrees on
land acquisition for state needs will be considered as the cut-off date for entitlements. After the
cut-off date the persons who have neither formal legal rights nor recognized or recognizable claim
to the affected land will no longer be eligible for resettlement assistance.

21. Overall, the Project will affect 36 state owned land plots. Out of 36 plots 20 are leased by
20 legal entities, including 17 peasant farms and 3 limited liability companies. For the census and
survey purposes, efforts were made by PPTA resettlement / social development consultants
jointly with Akimats to identify and contact the heads of the affected legal entities. In total, the
heads of 19 peasant farms were contacted to collect information necessary for draft LARP and to
provide information on ADB LAR approaches. In the meantime, despite all efforts applied by
Akimat and resettlement consultants of IE “Diamond”, the head of the limited liability company
leasing one of the land plots was not contacted. That particular DP avoids any contact with local
authorities or other entities, since the company he owns is currently in the process of being
recognized as bankrupt *°.

2.2 Land Losses

22. Impacts identified based on preliminary design stage revealed that there are no privately
owned land plots to be impacted due to the Project and only State lands will be acquired for
permanent use. In total, there are 36 land plots located in the corridor of impact (Col) of the
Project covering an estimated area of 277.45 ha. All the land plots are owned by State, out of
which 20 land plots are leased by 20 legal entities. Only these 20 leased plots are considered as

° The DP list used for this draft LARP is considered preliminary. Only after the issuance of a decrees on land
acquisition for state needs by the respective Akimats and submission of formal notifications to the DPs, the DP list
will be considered final. The final list of DPs referred to in the decree will be used as basis for the preparation of a
final LARP. The final LARP will be based on a formal socio-economic survey and census of DPs, official and
detailed valuation of affected assets and businesses by licensed valuators and follow-up consultations with DPs.

1% Reference was provided by deputy Akim of Baiganin rayon of Aktobe oblast to the director of Aktobe regional
brach of JISC «NC KazAutozZhol» (No 04-1824 dated 21 July 2015).



impacted lands for this draft LARP. All of leased land plots are used for agricultural purposes
(natural pastures). None of land plots is used for residential or commercial purposes. None of land
plots will be acquired fully, as they are only partially affected and none of them has structures on
the part of plot affected by the Project. Most of the affected lands (20 plots) with total area of
277.45 ha or 100% are leased from the State on a long-term basis (1-49 years). See table 1.

Table 1. Number of plots and area of permanently affected leased agricultural lands by tenure status

Land Type Number of plots by tenure| Total Area of land (in ha) by
status number tenure status Total area,
Privately | Short- | Long- | ©f Plots | privately | Short- | Long- in ha
owned term term owned term term
Lease | Lease Lease | Lease
Agricultural land 0 0 20 20 0 - 277.45 277.45
Total 0 0 20 20 0 - 277.45 277.45

2.3 Loss of Trees and Perennial Plants

23. Taking into account that the road is passing through semi-desert and steppe areas the
vegetation is very scarce. It is estimated that 20 legal entities will lose agropyron (perennial plant)
naturally growing on the pasturelands leased by them. The final estimate of loss of perennial
plants will be determined during the official census, updating of inventory of losses and valuation,
and will be reflected in the final LARP. See table 2.

Table 2. Trees and perennial plants grown by affected legal entities

Type of trees and perennial plants Area (ha) Number of affected LEs
Agropyron 277.45 20 LE
Total 277.45 20 LE

2.4 Structure Losses

24. There are no structures located on the parts of the land plots to be taken for the project
purposes. None of the 20 affected legal entities will permanently lose their structures and will be
displaced.

2.5 Business Losses

25. None of the legal entities will be permanently or temporarily affected due to the Project
activities. None of affected legal entities will lose income from business activities.

2.6 Employment Loss

26. No workers are employed specifically at affected part of the land plot, thus no person will
consequently be affected by the acquisition of land and property owned and used by the
business entity. As a result of the project implementation no one is losing jobs.

2.6 Relocation Impact

27. None of the affected legal entities will permanently lose their structures and will be
displaced.



2.7 Number of Affected Persons

28. 20 displaced legal entities (17 peasant farms and 3 limited liability company) will likely
experience various losses / impacts from the implementation of the Project. All of these legal
entities will lose access to part of their leased agricultural lands used as the natural pastures. All
the 20 leased plots will be partially affected and do not have structures on the part of the land to
be taken for the project purposes (the area of the land to be taken varies from 0.04% to 1.65% of
the overall area of each plot). No businesses will be permanently affected. There are no informal
dwellers affected. The estimated number of DPs is 11. See table 3.

Table 3. Details of affected DPs by category

DP Category Number of affected households / Estimated
legal entities number of
(impact type) Absolute DPs
(without double
counting)
A. Land loss

Al. Agricultural land (permanent loss)
- owned/leased by households - - -
- owned/leased by legal entities 20 20 20

A2. Residential land (permanent loss) - - -

A3. Commercial land (permanent loss) - - -
Sub-total (A) 20 20 20

B. Loss of perennial plants

- owners/leaseholders (households) - - -
- owners/leaseholders (legal entities) 20 - -

Sub-total (B) 20 - -

C. Business/Income Losses

C1. Temporary business losses
- owners (household) - - -
- owner (legal entity) - - -

C2. Wage workers/Employees from affected - - -
businesses

Sub-Total (C) - - -

D. Permanent structure losses - - -
Sub-total (D) - - -

E. Total (A+B+C+D) 20 20

2.8 Vulnerable DPs

29. In Kazakhstan, the law on State Targeted Social Assistance (N246 1l dated 17 July 2001,
last amendment 19 May 2015) considers families with an average per capita income below the
poverty line (defined as 40% of the subsistence minimum) are considered vulnerable and are
entitled to the targeted social assistance. As of July 2015, the official minimum salary in
Kazakhstan is 21,364.00 KZT per capita. The poverty line therefore is 8,545.60 KZT per capita. In
addition, large families with 4 or more children below 18 years old, and households with a
disabled member are also considered vulnerable and are entitled to the allowance from state.
Akimats is mandated to identify poor and vulnerable households in their territories.



30. Efforts were made during the socio-economic survey to identify poor and vulnerable
households. None of the DPs was identified as vulnerable during the socio-economic survey.
These include households with income below subsistence minimum, households having a
disabled member, households with four or more children below 18 years old, female headed
households, or elderly with no family support. An update of assessment of the vulnerability status
of all displaced households will be made during the preparation of the final LARP.

2.9 Severely affected DPs

31. Based on data available at draft LARP stage, none of the DPs will lose their entire income
generating asset. Size of the affected part of the land plots varies between 0.04 — 1.65% of the
entire land plot area. Information on severely impacted DPs will be verified and updated during
preparation of the final LARP.

2.10 Consultations, Perceived Impacts and Suggestions

32. During socio-economic survey and census activities, surveyed households were provided
with information regarding proposed project, peculiarities of land acquisition and resettlement, as
well as were handed with information brochure. There will be ongoing consultation during
finalization of the LARP. All of the respondents (100%) were aware of the road section
reconstruction project. All of the respondents (100%) emphasized that after the road
reconstruction they will have reliable, safe and speedy road. The majority of respondents (60 %)
thought that after the road reconstruction, they will have improved access to healthcare
infrastructure as well as entertainment places. Some of the respondents believe that after the
completion of the project they will have improved market and shops (40%). The vast majority of
respondents (90%) mentioned that they do not move their cattle / animals across or along the
project road. Even considering the fact that land plots rented by peasant farms will be taken for
the road reconstruction none of the respondents (heads of affected peasant farms) reported that
they think that the Project will have positive impact on their households and farms. When asked
for suggestions, 13 respondents emphasized provision of more cattle crossings in final design,
and another 6 respondents noted importance of increase of number of roadside businesses and
better access to roadside services, including vehicle service stations.

2.11 Temporary impacts

33. No requirement for temporary land acquisition was identified during the preliminary design
stage. In case land will be needed temporarily during construction, priority will be made in using
State-owned lands. However, this will be known only during detailed design stage. In case
privately-owned or leased land will be needed temporarily during construction by the contractors,
the lease arrangements will be documented in the monthly progress reports and in the internal
monitoring reports.

2.12 Access issues to be considered during final design stage

There are no structures and businesses located in the Col of the Project. However, there are
several structures and businesses located outside of the Col but are connected to the project
road. Access to these structures / businesses should be ensured through integrating appropriate
solutions into the final design, in order to provide and maintain access to them both during
implementation of construction works and afterwards during operation of the road.



CHAPTER 3. SOCIO-ECONOMIC PROFILE

3.1 General Characteristics of Aktobe Oblast*

34. Aktobe oblast is located in in the north-western part of the Republic of Kazakhstan and
borders the Orenburg oblast of Russian Federation (to the north), Karakalpakstan autonomous
region of Uzbekistan (to the south), as well as six other Kazakhstan oblasts: Western
Kazakhstan, Atyrau and Mangystau oblasts (to the west), Kustanai, Karaganda and Kyzylorda
oblasts (to the east). Aktobe - a major economic center in western Kazakhstan. In Aktobe region
there are large exploited and unexploited oil and gas fields.

35. Total area of the oblast is 300.6 thousand sqg. km. (as of January 1, 2014), which comprise
11% of Kazakhstan’s territory. It is the second largest oblast of the country. Population of the
oblast as of January 1, 2015 comprises 822.7 thousand people (urban population - 510.7
thousand and rural population 312.0 thousand) and population density per 1 sq. km. is 2.7. There
are 12 rayons (Alga, Ayteke Bi, Bayganin, Kargaly, Kobda, Martuk, Mugazhar, Oiyl, Shalkar,
Temir and Yrgyz), 8 towns and 410 rural communities. The project road section passes through
two rayons of Aktobe oblast — namely Temir and Bayganin.

36. Over the past 15 years Kazakhstan achieved remarkable economic growth, averaging
6.5% per annum and fuelled by the extractive industries, especially oil, gas and minerals. This
strong growth has contributed to reducing the incidence and the depth of poverty by providing
employment opportunities, cutting back under/unemployment, providing access to capital, social
and economic infrastructure and services and increasing income per capita. This has resulted in
remarkable improvements in living standards and households. From 2005 to 2013, the country’s
gross domestic product (GDP) grew in average by 2.5% annually*?. Gross regional product in
Aktobe oblast for January — September 2014 amounted to 1,255.5 billion KZT. In total, the
economically active population of the Aktobe oblast in 2014 comprised 432.6 thousand people
(52.6%), out of which 413.4 thousand people were employed, including 314.3 thousand hired
workers and 99.1 thousand self-employed. Economically inactive population comprised 96.6
thousand people. Total number of unemployed comprised 21.2 thousand people. Number of
registered unemployed comprised 1,207 people.

37. Kazakhstan has cut poverty by almost 90% in a decade. Since the implementation of the
state poverty reduction programs since 2002, the share of people with income lower than
subsistence level declined dramatically. Poverty was significantly cut from about 46.7% in 2001
to about 6.5% in 2010 and severity was reduced by more than 4.9 times between 2005 and
2010. The poverty rate for Kazakhstan comprised 6.5% in 2010 and the extreme poverty rate
was registered at a level of 0.4%, while the same parameters for Aktobe oblast comprised 6.0%
and 0.2% respectively.

38. The population is composed of more than 40 ethnic groups (nationalities). Kazakhs
(70.7%) are the largest permanent population of Aktobe oblast followed by Russians (16.7%)
and Ukrainians (6.9%). Tatars (1.7%), Germans (1.6%), Belorussians (0.4%) and Moldavians
(0.3) represent smaller share of population. The share of all other nationalities in Aktobe oblast
comprises 1.7% in total. All ethnic groups are fully integrated into Kazakh majority, having the
same access to land and natural resources, health, education, livelihood systems, and social
security status.

39. Average monthly salary in Aktobe oblast in 2014 comprised 135,787.0 KZT. The
average monthly salary for Aktobe town is 140,249.0 KZT, for Alga rayon is 72,546.0 KZT, for
Mugazhar rayon is 153,015.0 KZT, for Temir rayon is 101,004.0 KZT and for Bayganin rayon is
101,408.0 KZT. The highest average monthly salary of employees in 2014 was registered in
transport and warehousing, as well as professional, scientific and technical sectors (KZT
212,073.0 — 210,550.0), industry, construction, information and communication, finance and

" Data provided in this section is based on the information available from statistical information sources.
2 GDP data source: http://data.worldbank.org/indicator/NY.GDP.MKTP.KD.ZG


http://data.worldbank.org/indicator/NY.GDP.MKTP.KD.ZG

insurance, arts and recreation, state administration sectors (KZT 186,782.0 — 121,183.0). The
lowest average monthly salaries of employees in 2014 were registered in the agricultural sector,
fish-farming services, administrative support, education (KZT 57,300.0 — 78,505.0). Average
nominal income per capita comprised 62,033.0 KZT, while average expenditures comprised
72,969.0 KZT.

3.2 General Characteristics of Atyrau Oblast®

40. Atyrau oblast is located in Pricaspian lowland, in the west of Kazakhstan at the shore of
Caspian Sea. Atyrau oblast borders the Astrakhan oblast of Russian Federation (to the west),
as well as three other Kazakhstan oblasts: Aktobe oblast (to the east), Mangystau oblast (to the
south) and West Kazakhstan oblast (to the north-east). Overall, the oblast is one of the most oil-
rich regions of Kazakhstan.

41. Total area of the oblast is 118.6 thousand sqg. km. (as of January 1, 2014), which comprise
4.35% of Kazakhstan’s territory. It is the third least populated oblast of the country. Population of
the oblast as of January 1, 2015 comprises 581.4 thousand people (urban population - 274.6
thousand and rural population 306.7 thousand) and population density per 1 sq. km. is 4.9. There
are 7 rayons (Zhylyoi, Makhambet, Isatai, Kzylkoga, Kunmangazi, Makat and Inder), 1 oblast-level
town (Atyrau), 1 rayon-level town (Kulsary), and 165 rural communities. The project road passes
through one rayon of Atyrau oblast — namely Kzylkoga.

42. Gross regional product in Atyrau oblast for 2013 comprised 3,590,140.7 million KZT,
while GDP per capita amounted to 6,393.4 thousand KZT. Gross regional product in Atyrau
oblast for January — September 2014 amounted to 2,895 billion KZT. In total, the economically
active population of the Atyrau oblast in 2014 comprised 299.3 thousand people (51.5%), out of
which 284.7 thousand people were employed, including 251.6 thousand hired workers and 33.1
thousand self-employed. Economically inactive population comprised 96.6 thousand people.
Total number of unemployed comprised 14.6 thousand people. Number of registered
unemployed comprised 4,173 people. The poverty rate for Atyrau oblast comprised 5.9% in
2010 and the extreme poverty rate was registered at a level of 0.8% respectively.

43. The population of Atyrau oblast is composed of more than 40 ethnic groups
(nationalities). Kazakhs (89.0%) are the largest permanent population followed by Russians
(8.6%). Tatars (0.6%), Koreans (0.6%) and Ukrainians (0.3%) represent smaller share of
population. The share of all other nationalities in Atyrau oblast comprises 0.9% in total. All
ethnic groups are fully integrated into Kazakh majority, having the same access to land and
natural resources, health, education, livelihood systems, and social security status.

44. Average monthly salary in Atyrau oblast in 2014 comprised 271,922.0 KZT. The average
monthly salary for Atyrau town is 287,184.0 KZT, for Makat rayon is 250,153.0 KZT, for Kzylkoga
rayon is 185,278.0 KZT. The highest average monthly salary of employees in 2014 was registered
in professional, scientific and technical sectors (KZT 606,282.0), industry, transport, construction,
information and financial sectors (KZT 172,966.0 — 114,141.0). The lowest average monthly
salaries of employees in 2014 were registered in the agricultural sector, fish-farming services, art
and entertainment (KZT 25,906.0 — 42,334.0). Average nominal income per capita comprised
73,202.0 KZT, while average expenditures comprised 24,562.0 KZT.

3.3 Profile of the Displaced Population

45, To obtain information on the socio-economic profile and living conditions of the affected
legal entities and further assess the impacts of land acquisition on the DPs, secondary data
obtained from state institutions and a survey of 91% of DPs was conducted. Formal and

" Data provided in this section is based on the information available from statistical information sources.



informal interviews were carried out in August 2015 using questionnaires translated to Russian.
English versions of the questionnaires used for socio-economic survey, as well as census forms
are presented in Appendix A. Socio-economic survey was carried out based on the preliminary
list of affected assets and persons provided by design consultants.

46. For this draft LARP, an estimated 36 land plots owned by state are affected. Out of 36
plots 20 are leased by 20 legal entities, including 17 peasant farms and 3 limited liability
company. In total, the heads of 19 peasant farms were contacted to collect information on
socio-economic profile used for this draft LARP. In the meantime, it was impossible to establish
a contact with one of the affected legal entities despite all the efforts applied by PPTA
resettlement / social development consultants and respective Akimats.

47. A licensed independent valuation company carried out preliminary informal valuation of
the assets based on review of available data. Several assumptions were made by valuation
company to provide estimates.

3.3.1 Number and Size of Displaced Households

48. Half of the surveyed households (50%) have 4-6 members, while households including
with less than 3 members comprise 30%, and those with 7-9 members constitute 20%. None of
the surveyed DPs is headed by women. The average household size is 5.0. All of 10
interviewed parties agreed to provide information on their households, which was used for the
analysis. See table 4.

Table 4. Size of the surveyed households

Household Size Number Percent
3 and below 6 32.0
4-6 9 47.0
7 and above 4 21.0
Total 19 100.0

3.3.2 Age, Marital Status and Education Level of Household Head

49, Heads of the surveyed households have a mean age of 50.1. Most are between
30 — 49 years old (70%). However, heads of a part of households (30%) are already 60 years
old and above. In terms of marital status, vast majority of heads of the household (90%) are
married. However, there is also 1 single head of the household. With respect to education level,
half of the household heads (50%) have higher education. A considerable proportion (30%) was
able to obtain secondary education. In the meantime, 20% of interviewed household heads
have completed secondary specialized education. See tables 5 and 6.

Table 5. Age profile of the heads of the surveyed households

Age of Household Head Men Women Total

Number Number Number %
Below 30 0 0 0 0
30-—39 6 0 6 30
40— 49 8 0 8 40
50-59 0 0 0 0
60 — 69 2 0 2 10
70 and above 3 0 3 20
Total 19 0 19 100

Mean age = 50.1

Table 6. Education profile of the heads of surveyed households



Education Men Women Total
Number Number Number %

Higher 10 0 10 50

Specialized Secondary 4 0 4 20

Secondary 5 0 5 30

Total 19 0 19 100.0

3.3.3 Ethnic Composition
50. In terms of ethnic composition, all of the affected households (100%) are Kazakhs. The

Kazakhs constitute the native local population. The other ethnic groups are migrants who
settled in the area for many years. None of these ethnic groups maintain cultural and social
identifies separate from the mainstream Kazakhstan’s society fitting the ADB definition of
Indigenous Peoples. They have full and equal access to institutions and economic opportunities
as the rest of the population and live or own assets within the central city. Based on these data
it is concluded that the ALRT Project will not trigger the ADB policy on Indigenous Peoples.

3.3.4 Household Income

51. Majority of the displaced households rely on salaries. All of the 19 interviewed
households depend on wages and pension. None on them relies on trading and service or
social assistance.

52. Most households (9) have more than 2 income-earning member. Among the interviewed
households, only one has one income-earning member. In terms of reported income, only 20%
of households earn KZT 100,000.0 or less per month. Majority oh households (60%) earn KZT
101,000.0 — 200,000.0 per month. Another 20% surveyed households earn more than KZT
201,000.0 per month. Average monthly income per household member is around KZT 29,400.0.
Average data for 19 interviewed DPs is provided in the table 7.

Table 7. Reported monthly household income of surveyed households (per household member)

Income Range (in KZT) Number of HH %
50,000.0 and below 2 10
51,000.0 — 100,000.0 2 10
101,000.0 — 150,000.0 8 40
151,000.0 — 200,000.0 4 20
201,000.0 and above 3 20
Total 19 100.0

3.3.5 Living Conditions

53. Households of heads of peasant farms leasing land plots partially affected by the
Project, live in single-detached houses. Half of houses are made of saman — a mixture of clay
and hay — (50%). The rest of houses are made of limestone (30%), bricks (10%), and wood
(10%). Majority of houses (80%) were built after 2000, while 20% of houses were constructed
during 1950-1999. An average house has 1 floor with 6 rooms, as well as is connected to the
centralized water supply system and has power supply. 70% of the houses are connected to
gas supply system and 80% of houses have telephone lines. None of the affected of houses are
connected to centralized sewerage system and are using outdoor pit latrine.




CHAPTER 4. OBJECTIVES, POLICY FRAMEWORK AND ENTITLEMENTS

54. This draft LARP defines the eligibility for compensation and rehabilitation assistance,
and details the entitlements for each impact type, as well as procedures for valuation,
compensation, complaints consideration, consultations and disclosure and monitoring /
evaluation. It combines existing legal framework and procedures for land acquisition in RoK and
involuntary resettlement safeguards requirements as stipulated in ADB SPS 2009.

4.1 Kazakhstan Legal Framework and Practices

55. In RoK, land is owned by the State but can be transferred, sold or leased to individuals
or legal entities. Most leases are on a long-term basis (generally for 49 years). However, a few
others prefer to lease only for the short-term (between 1 to 5 years). The State can reclaim
private lands only for specific uses, including road construction, and only after compensating the
owner for the asset and other losses.

4.1.1 Hierarchy of Legal Acts in Kazakhstan

56. Hierarchy of legal acts in the Republic of Kazakhstan corresponds to the following levels:
e The Constitution of the Republic of Kazakhstan;
¢ International treaties ratified by the parliament;
e Constitutional laws of the Republic of Kazakhstan and decrees of the President of the
Republic of Kazakhstan that have the force of the constitutional law;
e Codes and ordinary laws; and
e Other regulations, normative decrees, and so forth.

4.1.2 Kazakhstan Constitution

57. Kazakhstan laws and regulations regarding land and land ownership are derived from
the Constitution, which states that land (surface and underground) is owned by the State, but
can also be privately-owned (Article 6.3). Article 26.3 also states that no one may be deprived of
property unless stipulated by a court decision. Forcible alienation of property for state needs
stipulated by law may be exercised on condition of its equivalent compensation.

4.1.3 The Land Code

58. The Land Code of the Republic of Kazakhstan (RK Code No. 464-IV adopted on 20
June 2003, last amendment dated 15 June 2015) establishes the foundations, conditions and
limits for modifying or terminating ownership of land and land-use rights, describes the rights
and responsibilities of landowners and land users, and regulates land relations. It also
establishes conditions for granting to citizens and legal entities temporary or permanent use
rights to State-owned land (Article35).

59. The Code does not permit alienation of land ownership and land use rights without the
consent of the owner/land-user, except for alienation for state needs (Article 81.2.2). A land plot
can be alienated for state needs by way of purchase or by granting an equivalent plot with the
consent of the owner or land user, or by decision of the court (Article 84.1). Construction of the
road and railroad transport infrastructure is one of several grounds for compulsory acquisition of
a land plot for state needs (Article 84.2.4). Leaseholders of State-owned lands are
compensated in full for the losses and, at their request, may be granted an alternative plot
subject to availability of suitable land (Article 84.3).



60. The owner of the land or land user must be notified in writing by the body that made the
decision to purchase date for starting LAR shall be indicated in the LAR Decree but not earlier
than 3 months from the date of official publication of the Decree. unless the owner or land user
agrees to release the land before which is regulated by the Law “On State Property” (Article 63).
If the remaining portion of the land can no longer be used for the intended purpose, then the
entire plot must be purchased (Article 86.1).

61. If the owner or land user disagrees with the decision to purchase his land for state
needs, or disagrees on the price of the acquired land or other terms of acquisition, the local
executive authority which decided on acquisition may file expropriation case (Article 88.1) after
three months from the date of receipt of notification by the owner or the land user, but not later
than the deadline stated in the decision on acquisition of the land plot for state needs (Article
88.2, as well as Article 65.7 of RoK law on state property). Civil cases for claims on acquisition
of land for state needs shall be considered and resolved within one month from the date of
finalization of the case preparation for trial (Article 88.3).

62. Upon termination of land ownership or land use right the cost of land or land-use right is
defined by the amount paid to the state (Article 96). Upon termination of land ownership or land
use right the value of the land granted for individual housing construction, for individual part-
time farm (except field plots) on which an individual house is located, is defined by the cost of
the land, not exceeding market cost (Article 96 as well as Article 67.2 of the RoK law on state
property). Upon termination of land ownership right the cost of the land, passed to the owner or
user by a contract or court decision is defined by the value specified in a contract or a court
decision, but not exceeding the market cost. In case the land cost is not specified in the contract
or the court decision, the value of the land is assessed by its cadastre (estimated) cost (Article
96).

63. The Land Code provides for base rates of payment for the land plots and the cadastral
value of land in order to determine the cost of the land. Basic rates of payment for the land plots
when they are transferred to private property in the capital are established by joint decisions of
the representative and executive bodies of the capital, depending on local conditions and
peculiarities. The rates of payment for land use shall not be established at a level below the
land tax rates. Payment for selling the right to lease is differentiated from the cadastral
(estimated) cost of a particular plot of land. Base rate of payment for land plots is calculated in
accordance with the Decree of the Government of the Republic of Kazakhstan from September
2, 2003 Ne 890 "On establishment of base rates for the land plots”. However, according to the
latest amendments of the abovementioned decree (The Decree of the Government of the
Republic of Kazakhstan from October 10, 2011 Ne 1154'%), local government bodies of the
capital, depending on local conditions and peculiarities must develop and approve the base
rates for the land plots, except for lands used for agricultural purposes.

64. Cadastral (estimated) cost of a land plot is determined by specialized state-owned
enterprises responsible for operation of the state land cadastre, in accordance with the base
rates of payment for land plots transferred to private property, with application of corrective
(increasing or decreasing) coefficients to account for inflation, land conditions and location.

65. In determining the amount of compensation, following shall be included: (a) the cost of
land or land-use rights; (b) the market cost of the assets located on the plot, including fruit trees
and perennial plantings; (c) cost of the expenditures associated with development of the land,
its operation, implementation of protective measures, improvement of soil fertility taking into
consideration their inflation; (d) all losses inflicted on the owner or land user as a result of land
acquisition at the time of termination of ownership or land-use right, including losses they incur

1 press-release from December 3, 2011 to the Decree of the Government of the Republic of Kazakhstan from
October 10, 2011 Ne 1154 On introduction of changes and additions to the Decree of the Government of the
Republic of Kazakhstan from September 2, 2003 Ne 890 "On establishment of base rates for the land plots, when
they are transferred to private property, leased by the state or state land-user, as well as payment for selling the
right to lease the land plots”; http://www.auzr.kz/en/news-list/784--03-2011



due to early termination of their obligations to third parties; and (e) loss of revenue (Article
166.2).

66. The amount of compensation is established based on the agreement among the parties
(Article166.3). In case of disagreement, the land cannot be taken until the court adjudicates a
settlement (Article 166.7).

67. The Land Code does not entitle encroachers to compensation for the right to use the
lands they use informally (squatters) or those who have not registered their claims to lands.

4.1.4 Law on State Property

68. Law on State Property (Ne 413-1V LRK adopted on 1 March 2011, last amendment dated
22 April 2014; Article 63.1) states that in case of compulsory acquisition of land or other real
property for state needs, the government agency or local executive body should issue a decree
that indicates:

purpose and grounds for compulsory acquisition for state needs;

location, size, cadastre number of land plot;

property owner or private land user;

date of compulsory acquisition, but not earlier than three months from the date of official
publication of the decree;

¢ place of application for land owner or land user for conciliation procedures (Article 63.2).

69. The Decree shall be published in national or local mass media, within three working days
from the date of adoption (Article 63.5).

70. In case the right of private ownership of land plot is not registered in accordance with the
legislation of the Republic of Kazakhstan, the owner, after the adoption of the decree, may
make the necessary arrangements to register his/her right on the affected land plot. The period
of compulsory acquisition for state needs set by the decree cannot be extended by more than
six months (Article 63.7).

71. The acquiring authority is required to send to the owner or land user a written notification
on the compulsory acquisition for state needs not later than 3 calendar days after the
publication of the decree. The natification shall also include the draft purchase agreement for
the land plot or other real property in connection with the seizure of land plot for the state needs.
The notification shall be sent by mail with the mandatory notice of receipt (Article 64.1).

72. The compulsory acquisition of the land plot or other real property in connection with the
seizure of land plot for state needs is carried out after the expiry of the deadline set in the
Decree, either with the consent of the land owner or land user, or by court decision (Article
65.1). Termination of the rights to private property and land use rights, as well as the State's
right to land and other real property is subject to state registration by the authority responsible
for state registration of rights to real property, the purchase agreement for land plot or other real
property, or a court decision and the statement of the authority that adopted the Decree (Article
65.4).

73. A local executive authority shall submit to the relevant local representative authority the
draft purchase agreement for the land or other real property within two months after receipt of
notification by the landowner or land user about the acquisition of the land plot or other real
property. The draft agreement is considered by the standing commission of the local
representative authority not later than two weeks from the date of its submission to the
mandatory invitation of the owner and people whose rights in respect of alienated property will
be terminated or limited. Upon reaching an agreement with the owner or land user of acquired
property and other people whose rights in respect to the acquired property will be terminated or



limited, the purchase agreement for the land or other real property is approved by the executive
authority in accordance with the local representative authority and is signed by the owner or
land user (Article 65.5).

74. The agreement for purchase of land plot or other real property in connection with the
seizure of land plot for state needs shall include:

e price for the alienated land plot and characteristics of the real property or land given to
the owner or land user as a replacement for the alienated one;

o difference in cost, if the price of the alienated land plot is higher than the price (value) of
the land provided as a replacement for the alienated one;

e amount of damages to be reimbursed, including the value of real property taken in
connection with the alienation of land plot for state needs, in case when such damages
are caused as a result of compulsory acquisition;

e term of payment of the cost for the alienated land plot or other real property in
connection with the alienation of land plot for state needs or transfer of land plot (or other
real property) given to the owner as a replacement for the one alienated for state needs;

e composition of the property alienated for state needs;

o list of people whose rights in respect to the alienated property will be terminated or
limited;

e procedure for financing the government expenditures for the acquisition of property for
state needs (Article 65.6).

75. The actual transfer of land or other real property alienated for state needs can only take
place after the land owner or land user gets fair compensation. State registration of the
termination of the rights of the owner or user and the beginning of the rights of the state on the
property is subject to submission to the body conducting the state registration of rights to
immovable property, of a document confirming the payment of compensation (Article 65.9).

76. The value of land plot alienated for state needs, granted for individual housing
construction or for individual part-time farm (except field plots), on which an individual house is
located, is defined by the cost of the land, not exceeding its market cost (Article 67.2 and Article
96 of the Land Code of the RoK)15. The cost of the real property located in the land plot, is
determined in an amount not exceeding its market cost. The market cost of the land plot or
other real property is determined by an independent valuator at the time when the land owner or
land user gets a notification on the upcoming compulsory acquisition of land plot for state needs
(Article 67.3). In agreement with the land owner or land user, as a replacement for the land plot
alienated for state needs, another land plot can be granted, by offsetting the costs of provided
land plot or rights to it in the cost of the alienated land or rights to it on the cadastral (estimated)
cost (Article 67.6). Reimbursement of the cost for land plot or other real property in connection
with the alienation of land plot for state needs and losses is subject to compensation in full,
before the transition to the Republic of Kazakhstan or the administrative unit of the right of
ownership to such property is carried out (Article 68.1). Reimbursement is made from the
budget (Article 68.2). Non-cash compensation is allowed by agreement between the RoK
represented by GoK or the administrative unit represented by the local executive authority and
owner of the property. The mentioned agreement shall be made in writing in the form of the
purchase agreement for the land plot or other real property alienated for state needs (Article
68.3). Reimbursement is made at a time no later than one month after the date of signing the
purchase agreement for land plot or other real property in connection with the alienation of land
plot for state needs or from the date of entering into force of the decision of the court (Article
68.4).

4.1.5 Law on Housing Relations

> This gap with the ADB policy regarding compensation at replacement rate is addressed in the Kazakhstan
constitutional provision regarding international treaties.



77. The Law on Housing Relations (Ne 94-1, adopted on 16 April 1997, last amendment
dated 15 June 2015) regulates the issues on provision of housing to the property during the
demolition of a residential building as a result of involuntary acquisition of land plots for state
needs. During the demolition of a residential building as a result of the involuntary acquisition of
land plots for state needs, the owner before the demolition of the house, in accordance with
his/her preference, is offered a well-maintained place of residence as a property or
compensation in an amount of the market cost of the house taken. If the cost of the offered
house is higher than the cost of the one to be demolished, the difference in cost is not charged
from the owner. If the cost of the house to be demolished is higher than the cost of a place of
residence offered as a replacement, then the owner is reimbursed in the amount of the cost
difference (Article 15).

4.1.6 Labor Code

78. According to the Labor Code (Ne 251-lll, adopted on 15 May 2007, last amendment
dated 15 June 2015), registered employees of enterprises / institutions who are losing their jobs
as a result of termination of employment agreement by the employer in the event of termination
of the employer’s activities are entitled to compensation in the amount of average salary for one
month (Article 157).

4.1.7 Standard Land Acquisition Practices and Process

79. Land acquisition for public needs in Kazakhstan is generally implemented in accordance
with the following procedures:

¢ Proposed alignment and estimates of the amount of land to be acquired permanently or
temporarily; as well as estimated cost of acquisition, rental and restoration of affected
lands are included in the feasibility study/design;

e The feasibility study/design is sent to the oblast and rayon government levels for review
and comments. In the case of republican roads, the feasibility study/design is sent to the
Committee of Roads in Astana for review;

e Based on the tentative alignment, registered owners/leaseholders are notified initially
that their land will be acquired,;

e The detailed design is prepared which firms up the alignment and assessment of land
acquisition requirements, including detailed maps and individual landholdings to be
affected, ownership data from the cadastre and estimated compensation for acquisition
and losses;

¢ Once the final alignment is agreed with local officials, the agency that requires the land
requests the appropriate Akimat(s) to issue a resolution on the land acquisition;

e The Akimat(s) issue(s) a resolution on the land acquisition and register(s) the resolution
with the oblast Department of Justice. Owners are officially notified of the extent of land
acquisition of their properties;

e The Akimat(s) establish(es) an evaluation commission that includes officials and land
owners. Inputs are sought from licensed assessors in establishing official compensation
amounts;

e Once the official compensation amounts have been established, negotiation between
government and DPs starts. Signed agreements are again registered with the oblast
Department of Justice. Based on the agreements, compensation amounts are processed
and delivered to the displaced person.

e If agreement cannot be reached, the government agency requiring the land has right to
initiate a court appeal for expropriation after three months from the date of receipt of the
notification by the owner;

¢ Once the court renders a decision, the compensation amount will be transferred to the
account of the displaced land user. Land cannot be accessed until compensation is
completed and the title is transferred;



¢ Financing for compensation costs is made available, and payments should be conducted
within one month after the court decision or the signing the land acquisition agreement.

80. The final design will identify possible locations for work camps, storage and staging
facilities, borrow pits and other sites for temporary use during construction. Contractors can use
the information to estimate costs and logistics, but are not required to use the recommended
sites. Civil works contracts will require the contractors to be responsible for the temporary
acquisition and reinstatement of all land required outside of the right of way for construction
camps, offices, borrow pits, materials storage sites, materials processing sites and haul roads.
The contracts will select the land parcels they require and they will be responsible for
negotiating agreements with land owners to use the land and extract materials. If a contractor
fails to obtain an agreement with a landowner, the contractor must select an alternative site and
negotiate a new agreement. No land can be occupied involuntarily for temporary construction
purposes. Construction Contractors (CC) are assumed to prefer to rent State land, rather than
private property, but the choice is theirs. In either case, the arrangements must be subject to a
written agreement between the CCs and the owner and lands are required to be returned to
their original state after work is concluded.

4.2 ADB’s Provisions on Involuntary Resettlement under the SPS (2009)*°

81. The ADB Policy on Involuntary Resettlement is based on the following principles:

I. Screen the project early on to identify past, present, and future involuntary
resettlement impacts and risks. Determine the scope of resettlement planning
through a survey and/or census of displaced persons, including a gender
analysis, specifically related to resettlement impacts and risks.

[I.  Carry out meaningful consultations with DPs, host communities, and concerned
nongovernment organizations. Inform all DPs of their entittements and
resettlement options. Ensure their participation in planning, implementation, and
monitoring and evaluation of resettlement programs. Pay particular attention to
the needs of vulnerable groups, especially those below the poverty line, the
landless, the elderly, women and children, and indigenous peoples, and those
without legal title to land, and ensure their participation in consultations. Establish
a grievance redress mechanism to receive and facilitate resolution of the affected
persons’ concerns. Support the social and cultural institutions of DPs and their
host population. Where involuntary resettlement impacts and risks are highly
complex and sensitive, compensation and resettlement decisions should be
preceded by a social preparation phase.

lll.  Improve, or at least restore, the livelihoods of all DPs through (i) land-based
resettlement strategies when affected livelihoods are land based where possible
or cash compensation at replacement value for land when the loss of land does
not undermine livelihoods, (ii) prompt replacement of assets with access to
assets of equal or higher value, (iii) prompt compensation at full replacement cost
for assets that cannot be restored, and (iv) additional revenues and services
through benefit sharing schemes where possible.

IV.  Provide physically and economically displaced persons with needed assistance,
including the following: (i) if there is relocation, secured tenure to relocation land,
better housing at resettlement sites with comparable access to employment and
production opportunities, integration of resettled persons economically and
socially into their host communities, and extension of project benefits to host
communities; (ii) transitional support and development assistance, such as land
development, credit facilities, training, or employment opportunities; and (iii) civic
infrastructure and community services, as required.

V. Improve the standards of living of the displaced poor and other vulnerable
groups, including women, to at least national minimum standards. In rural areas

' ADB. Safeguard Policy Statement, 2009, Manila



provide them with legal and affordable access to land and resources, and in
urban areas provide them with appropriate income sources and legal and
affordable access to adequate housing.

VI. Develop procedures in a transparent, consistent, and equitable manner if land
acquisition is through negotiated settlement to ensure that those people who
enter into negotiated settlements will maintain the same or better income and
livelihood status.

VII.  Ensure that DPs without titles to land or any recognizable legal rights to land are
eligible for resettlement assistance and compensation for loss of non-land
assets.

VIIl.  Prepare a resettlement plan elaborating on displaced persons’ entitlements, the

income and livelihood restoration strategy, institutional arrangements, monitoring
and reporting framework, budget, and time-bound implementation schedule.

IX. Disclose a draft resettlement plan, including documentation of the consultation
process in a timely manner, before project appraisal, in an accessible place and
a form and language(s) understandable to affected persons and other
stakeholders. Disclose the final resettlement plan and its updates to DPs and
other stakeholders.

X. Conceive and execute involuntary resettlement as part of a development project
or program. Include the full costs of resettlement in the presentation of project’s
costs and benefits. For a project with significant involuntary resettlement impacts,
consider implementing the involuntary resettlement component of the project as
a stand-alone operation.

XI.  Pay compensation and provide other resettlement entitlements before physical or
economic displacement. Implement the resettlement plan under close
supervision throughout project implementation.

XIl.  Monitor and assess resettlement outcomes, their impacts on the standards of
living of displaced persons, and whether the objectives of the resettlement plan
have been achieved by taking into account the baseline conditions and the
results of resettlement monitoring. Disclose monitoring reports.

4.3 Comparison of ADB Involuntary Resettlement Safeguards and Kazakhstan’s
Legislation and Actions to Address the Difference

82. There are a number of differences between the requirements of Kazakhstan legislation
and the ADB resettlement policy. In particular, ADB’s Resettlement Policy does not consider the
absence of land rights of DPs as a bar to receive compensation for non-land assets, and
entitles vulnerable groups to additional support. While ADB Policy specifically focuses improve
the livelihood of vulnerable DPs, such objective is not sought under national legislation. A major
difference relates to the compensation of privately-owned land. Under the local legislation,
compensation is based on the amount paid by the private owner to the state (cadastre price)
that shall not exceed market value. On the other hand, ADB policy requires compensation at full
replacement costs.

83. Key differences between ADB Resettlement Policy and RoK legislation are outlined in
Table 8 below.

Table 8. Comparison of RoK Land Acquisition / Resettlement Practice / Policy and ADB SPS

| Kazakhstan’s Land Acquisition Practice | ADB Safeguard Policy Statement |




Kazakhstan’s Land Acquisition Practice

ADB Safeguard Policy Statement

Compensation of privately-owned land is based on
the amount paid to the state with adjustments
made based on inflation and could not be more than
the market cost.

Compensation of privately-owned land is based
on full replacement cost*".

Compensation for land and non-land assets is only
explicitly provided for titled landowners or
leaseholders, who purchased the right to land and
leasing from the State. Unregistered land user may
have six additional months for land registration.

DPs without formal legal rights and claims are
entitled to compensation for non-land assets
(e.g. crop, tree and structure losses).

Obijective does not explicitly include restoration of
livelihood and standards of living. In addition to
compensation for lost assets, physically displaced
persons losing land are provided with land rental
allowance for 6 months. No requirement for
provision of relocation assistance and for exploring
opportunities for the DPs to benefit from the project.

Objective focuses on restoring livelihood and
standards of living for DPs, regardless of tenure
or legal status. Physically displaced persons
(regardless of their legal status on the land) are
provided with:

i. relocation assistance, secured tenure to
relocation land, better housing at
resettlement sites with comparable
access to employment and production
opportunities, and civic infrastructure and
community services as required,;

ii. transitional support and development
assistance, such as land development,
credit facilities, training, or employment
opportunities; and

iii. opportunities to derive appropriate
development benefits from the project.

No provision required for assisting economically
displaced persons other than compensation for
affected assets and lost income from affected
business (including future losses)

Economically displaced persons are provided
with:
i. assistance (i.e. credit facilities, training,
and employment opportunities).
ii. opportunities to derive appropriate
development benefits from the project.
iii. compensation for (i) the costs of
reestablishing commercial activities
elsewhere; (ii) the net income lost during
the transition period; and (iii) the costs of
transferring and reinstalling plant,
machinery, or other equipment.

No requirement for conducting a census and socio-
economic survey

Socio-economic survey(s) and a census, with
appropriate socio-economic baseline data is
required to identify all DPs and to assess the
project’s socio- economic impacts on them.

No specific requirements to identify and assist
vulnerable groups

Requires the identification of vulnerable groups
and development of targeted measures so that
adverse impacts do not fall disproportionately
on them and they are not disadvantaged in
sharing the benefits and opportunities resulting
from development.

No requirement for LARP preparation and
approval. No requirement for DP consultation.

Requires the preparation, approval, disclosure
and monitoring of LARP based on DP
consultation and social impact assessment.

Uses negotiated settlement as an initial approach
to acquiring land without the requirement for third
party validation. If agreement cannot be reached,
initiates expropriation procedures,

Encourages acquisition through a negotiated
settlement subject to third party validation to
ensure compensation at replacement costs and
conduct of meaningful consultations with DPs.

1 Replacement cost is calculated based on the following elements: (i) fair market value; (ii) transaction costs; (iii)
interest accrued; (iv) transitional and restoration costs; and (v) other applicable payments. (ADB SPS 2009,

Appendix 2, paragraph 10, page 45




84. ADB can only finance projects that comply with its Safeguard Policy Statement (2009). If
gaps exist between ADB’s safeguards requirements and countries’ laws, specific gap-filling
measures need to be made to ensure that policy and safeguards requirements are achieved.

4.4 Policy Framework and Entitlements

85. The following groups of DPs are eligible for entitlements under this draft LARP:

e individuals, households and collective owners of land or facilities who lose their assets
for state needs;

e private individuals, households or enterprises whose livelihood comes from
rented/leased land acquired for state needs or whose livelihood is primarily dependent
on road users;

e private and collective owners who cede the use of their assets temporarily during
construction, or allow material to be removed from their land for construction, but whose
livelihood sources are not sacrificed:;

e persons who neither own nor rent affected land, but who are using it for economic
purposes and would suffer some economic impacts if they are prevented from doing so
in the future; and

e workers who stand to lose their jobs/income temporarily or permanently as a result of the
disruption of businesses or operations of affected farms or establishments

86. Compensation eligibility will be limited by a cut-off date (date of issuance of decrees on
land acquisition for state needs by Akimats of Alga, Mugalzhar, Temir and Baiganin rayons of
Aktobe oblast, and Akimat of Kzylkoga rayon of Atyrau oblast). DPs who settle in the affected
areas after the cut-off date are not eligible for compensation. If such situations occur, such DPs
will be given reasonable advance notice, requested to vacate premises and dismantle affected
structures prior to Project implementation. Their dismantled structures materials will not be
confiscated and they will not pay any fine or suffer any sanction.

87. Table 9 below provides the entitlements for various categories of DPs and degrees of
impacts related to the Project.

Table 9. Entitlement and Compensation Matrix

Asset | Specifications | DPs | Compensation Entitlements
Permanent Loss
Agricultural Cropped / Owners e Land for land compensation with plots of
land cultivated land or equal value to the plots lost; or
pastureland e Cash compensation for affected land plot at

full replacement value without deduction for
taxes, transaction, registration or transfer
costs and other applicable payments.

Renters e Land for land compensation with plots of
long-term/ equal productivity to the plots lost.
short term e If the land is not available, consider

providing compensation reflecting terms of
lease and impact;

Squatters e Leased plot on State land, with no charges
(if any) for taxes, transaction, registration costs;
Severe impact: Owners, e Additional cash compensation equivalent to
10% or more of leaseholders one-year gross harvest.
their productive of cropped/ e Additional cash compensation to cover
assets (income cultivated land livelihood expended for one month due to

generating) relocation.




Asset Specifications DPs Compensation Entitlements
Residential and Owners Land for land compensation with plots of
commercial equal value to the plots lost; or
land Cash compensation for affected land plot at

full replacement value without deduction for
taxes, transaction, registration or transfer
costs and other applicable payments.

Renters Land for land compensation with a plot

long-term/ comparable in value to the lost plot.

short term If the land is not available, consider
providing compensation at replacement cost
reflecting terms of lease and impact;

Squatters A land plot to be provided from the State

(if any) Land Fund for lease (with no charge for
taxes, transaction, registration and land
legalization)

Structures Residential Owners of House for house swap (at the owner option):
houses and permanent if replacement is of lower value, cash
commercial structures, compensation for the difference; or
buildings including Cash compensation at the current market

squatters value for affected structures and other real
assets at existing prices at the moment of
acquisition with no deduction for
depreciation or transaction costs.
Compensation will include the value of
affected connections to water supply and
other public utilities.
If immediate accommodation/storage is
unavailable, housing/storage rental
allowance covering rent for at least 1 month
or more if rental requirement period is
longer.
Temporary Owners of Approved site to relocate structure with the
structures temporary/ relevant permissions and access to the road,
(kiosks, stalls) movable if required.
structures
Rented Renters with Rental allowance in accordance with the
structures valid rental conditions of the rent agreement but not less
contract than cost of rent for 3 months. Refund of the
unused portion of the rent or lease fees paid
in advance.
Crops Crops affected All DPs Crop compensation in cash at full market
including rate for 1 year gross harvest.
squatters

Trees Trees affected All DPs Cash compensation reflecting income

including replacement. Fruit trees value is based on

squatters age category and calculated as gross
market value of one-year income times the
number of years to grow a tree to similar
productivity, plus purchase cost of seedlings
and starting materials. For wood/timber
trees, compensation will be based on the
cost of dry wood volume.

Business and Temporary or Business If permanent business loss, cash

employment permanent owners compensation equal to one year net income
business/ (including (lost profit).

employment loss

those with no

If temporary business loss, cash




Asset Specifications DPs Compensation Entitlements
formal rights compensation for the period of income loss.
on the land) If permanent employment loss, 3 months
and their average registered wages (if not registered,
affected based on the official minimum wage in RoK).
workers If temporary employment loss, average
registered wage during disruption (if not
registered, based on the official minimum
wage in RoK).
Note: Affected workers will be paid through
their employers as per the Labor Code)
Relocation Transport and All persons Transportation allowance sufficient to cover
transitional affected by transport expenses;
livelihood costs relocation Relocation allowance equivalent to monthly
rental cost for similar land plots/structures
multiplied by the number of months needed
to rebuild and relocate to new site.
Transition allowance to cover their
households needs during transition period.
Community Rehabilitation or replacement of affected
assets structures to pre-project function.
Vulnerable HH below the Assistance equivalent to minimum living
population poverty line; wage for 3 months;
groups large families Enrolment in government social assistance
having 4 or program if not yet enrolled;
more children Priority in local employment for able
below 18 members of vulnerable household.
years; HH with
disabled
members;

female headed
household; or

elderly with no
family support

Temporary Loss

Land for Negotiated Owners Contractor pays cash compensation at
construction between owner (private or existing local rental rates for duration of
sites, camps or | and contractor public temporary use plus income/crop/structure
temporary loss due to temporary land use, if any as
service roads, provided for in the entitlements for crops,
etc. business and structure losses.
Land restored to original status at the end of
rental.
Contractor pays for making land
management and legal documents.
Renters Contractor pays cash compensation at local
long-term/ state rental rates for duration of temporary
short term use plus income/crop/structure loss due to

temporary land use, if any as provided for in
the entitlements for crops, business and
structure losses.

Land restored to original status at the end of
rental.

Contractor pays for making land
management and legal documents.
Environmental safeguard measures.




88. The entitlements provided in the matrix are further elaborated below:

a. Agricultural land impacts. The household with legal title to agricultural lands will be
compensated at full replacement value either through (i) cash compensation at
current market rates of the land (inclusive of fair market value, transaction costs,
interest accrued, transitional and restoration costs and other applicable payments),
or (i) granting of replacement land equal in value/productivity to the plot lost as
preferred by the owner. Actual transaction taxes/fees will be paid by the GoK or
waived by the concerned agency. Compensation will also include costs incurred by
the owner related to land plot development, maintenance, protective measures and
soil fertility improvement, taking into account the inflation, as well as losses that the
owner incurred related to early termination of obligations to third parties.

Almost all of the agricultural lands in both oblast are used as natural pastureland by
households and peasant farms that lease these lands from the State. Leaseholders
(whether long-term or short-term) will be provided with an alternative pastureland as
they may require for maintaining their livestock. If the land is not available, a
compensation reflecting terms of lease and impact will be provided.

b. Residual agricultural land impacts. Residual portions of the acquired lands which
are rendered unusable will be included in the affected land and compensated as
indicated above subject to the preference of the DP.

The main criterion to determine whether the residual part (plough land or pasture) is
or is not suitable for its earlier purpose is its economic impracticability based on the
following: a) small area of the remaining (cut) part; b) difficult access to it (driving of
agricultural machinery or cattle/animals via highway); c¢) high cost for plot
development and insignificant profits that can be obtained from its further use. This
will be determined by the independent valuator in consultation with the owner or
long-term leaseholder.

Alternatively, the DP has the option of seeking an alternative plot or of changing the
intended use of the remaining plot i.e. from agricultural to commercial. Moreover,
DPs may explore the reorganization and swapping of plots with adjacent owners to
improve the economic viability of the remaining agricultural lands. EA (CoR) /
responsible regional level representative of the EA will coordinate with the Aktobe
and Atyrau oblasts NPTsZem in assisting DPs who opt to change the use of portions
of their remaining plot or in swapping with adjacent plot owners/leaseholders.

c. Severe impact losses. When 10% or more of a DP’s productive assets (income
generating) is affected, DP (owners, leaseholders, sharecroppers, and squatters) will
get an additional allowance for severe impacts equal to the market value of the yield
for 1 crop year from the acquired land. The amount of the crop is determined based
on the average yield in the past three years. This amount is on top of the
compensation the DP will receive for crop losses described in item (f) below.

d. Residential/commercial land. Households and legal entities which own commercial
lands that will be affected by the Project will be compensated at full replacement rate
either: (i) in form of land for land with equal characteristics and agreed with the
owner; or (ii) cash at current market rates free of transaction costs and depreciation
(inclusive of fair market value, transaction costs, interest accrued, transitional and
restoration costs and other applicable payments).

e. Buildings, and structures will be compensated in cash at replacement cost free of
deductions for depreciation, salvaged materials, and transaction costs irrespective of
the registration status of the affected item. The cost of lost connections to water
supply and other public utilities will be included in the compensation.



Partial or complete damage to irrigation, drainage and erosion-preventive structures
(systems) will be determined based on the cost of constructing new facilities or
rehabilitating existing structures (systems), including the cost of design and survey
works.

Crops. Standing crops on the acquired lands will be compensated at market rates
for their gross value of 1 year’s harvest losses. Crop compensation will be paid both
to landowners and tenants based on their agreed sharing scheme.

Trees. Trees and/or perennial plants planted by private land users will be paid cash
compensation reflecting replacement of income derived from the trees and/or
perennial plants. The economic value of fruit trees and/or productive perennial plants
will be based on the age category and valued equivalent to one year income times
the number of years to grow a tree and/or a perennial plant to similar productivity.
The cash compensation will also include the price of seedlings and starting
materials. For wood/timber trees, cash compensation will be based on the price of
dry wood volume.

Businesses. If business is lost permanently, it will be compensated in amount equal
to 1l-year net income (loss of profit). If disruption is temporary, the DP will be paid
cash compensation for the period of business interruption period based on tax
declaration or, if unavailable, official monthly minimum salary, taking into account
compensation for employed workers based on the Labor Code and the specific labor
agreement/contract between the employer and employee. Losses that the owner
incurred related to early termination of obligations to third parties, and expenses
related to business development will also be considered.

Employees. Workers whose employment will be disrupted, will be provided with
indemnity for lost wages for the period of business interruption up to a maximum of 3
months, based on their registered monthly wages/salaries, or, if unavailable, official
monthly minimum salary.

Relocation assistance and transitional allowance. DP households/owners of
structures who need to relocate will be provided with (i) transportation allowance or
transport to help them transport their structures, goods and personal items to a new
site; (ii) relocation allowance equivalent to monthly rental cost for similar land
plots/structure multiplied by the number of months needed to rebuild and relocate to
a new site; (iii) transition allowance to cover their household expenses during the
transition period. The transition allowance will be computed based on the official
minimum wage multiplied by the number of months needed for them to rebuild and
relocate to a new site.

Community structures and public utilities will be fully replaced or rehabilitated to
maintain their pre-project functions.

Vulnerable people. Displaced households below the poverty line, large families
having 4 or more children below 18 years, households with disabled members,
female headed households, or elderly with no family support will be provided cash
assistance equivalent to 3 months minimum wage, and will be enlisted in existing
special programs and other initiatives for socially vulnerable people (i.e. Targeted
Social Assistance and State social benefits) if not yet enrolled. Able-bodied (and
qualified, after training if necessary) members of vulnerable households will be given
priority in project-related jobs.

. Temporary impacts. In case of temporary land acquisition, compensation will be
based at local commercial rental rates for the duration of use, plus
income/crop/structure loss due to temporary land use, if any as provided for in the
entitlements for crops, business and structure losses. The Project will ensure that the
land is restored to its original status at the end of the rental period.



89. For unexpected adverse effects during the project implementation, CoR and respective
Akimats will undertake measures in accordance with the objectives of the LARP to restore the
socio- economic and living conditions of DPs. Expenses related to re-registration of land plots or
registration of right of use with respect to new land plots and documentation requirements shall
be covered by CoR and respective rayon akimats.



CHAPTER 5. CONSULTATIONS AND DISCLOSURE

5.1 Consultations

90. Public consultations regarding the proposed Project were carried out preliminary during
design preparation in August 2015. Public consultations were conducted in Aktobe and Atyrau
oblasts to provide key information on proposed Project with a special focus on LAR impacts and
issues. Five public consultations were carried out in August 2015, including consultation in Alga,
Kandyagash, Shubarkudyk and Karaulkeldy communities (Aktobe blast) carried out on August
24-25, 2015 and consultation in Sagiz community (Atyrau blast) that took place on August 24,
2015. Overall, more than 250 participants attended five public consultations, including
representatives from state entities, owners of lands/property and businesses located nearby the
project road, and civil society (scans of registration lists are provided in the Annex E and
photographs are available in the Annex F). The CoR, JSC «NC KazAutoZhol», Akimat
representatives and IE “Diamond” resettlement consultants also took part in consultations.

91. The representatives of IE “Diamond” delivered a presentation on engineering and
technical details of the proposed road reconstruction and provided information on preliminary
design solutions related to road section located in respective oblast. Further on the presentation
on presentation on land acquisition and resettlement approaches has been provided, including
information of on relevant legislation and approaches, details of entitlements and compensation,
grievance redress mechanism, roles and responsibilities of entities involved in LAR activities, as
well as ongoing LAR activities and next steps.

92. Attendees actively participated in the discussion. Questions and comments revolved
around details of the project activities, including schedule of construction activities, opportunities
for jobs, information on the process of land acquisition, etc. Representatives of IE “Diamond”
responded to the questions and provided clarifications.

93. In addition to public consultations, separate meetings were carried out by IE “Diamond”
resettlement consultants with representatives of relevant Akimats and other state entities, as
well as discussions were held with heads of peasant farms and representative of roadside
business.



Table 10. Summary Consultation Matrix

Date Location Participants Key Issues Discussed
24 August |Kandyagash Representatives of the Presentation of preliminary design
2015 community, Akimat of Mugalzhar rayon, |information on the road section.
Mugalzhar rayon |IE “Diamond” resettlement |Presentation and discussion of land
of Aktobe oblast |consultants, public acquisition and resettlement approaches
and issues, IDB and ADB resettlement
requirements, entitlements for
compensation, grievance procedures, data
collection and other LAR processes,
monitoring activities.
25 August |Alga community, |Representatives of the Presentation of preliminary design
2015 Alga rayon of Akimat of Alga rayon, IE information on the road section.
Aktobe oblast “Diamond” resettlement Presentation and discussion of land
consultants, public acquisition and resettlement approaches
and issues, IDB and ADB resettlement
requirements, entitlements for
compensation, grievance procedures, data
collection and other LAR processes,
monitoring activities.
24 August | Shubarkudyk Representatives of the Presentation of preliminary design
2015 community, Akimat of Temir rayon, IE | information on the road section.
Temir rayon of “Diamond” resettlement Presentation and discussion of land
Aktobe oblast consultants, public acquisition and resettlement approaches
and issues, IDB and ADB resettlement
requirements, entitlements for
compensation, grievance procedures,
data collection and other LAR processes,
monitoring activities.
24 August | Karaulkeldy Representatives of the Presentation of preliminary design
2015 community, Akimat of Baiganin rayon, | information on the road section.
Baiganin rayon IE “Diamond” resettlement | Presentation and discussion of land
of Aktobe oblast | consultants, public acquisition and resettlement approaches
and issues, IDB and ADB resettlement
requirements, entitlements for
compensation, grievance procedures,
data collection and other LAR processes,
monitoring activities.
24 August | Sagiz Representatives of the Presentation of preliminary design
2015 community, Akimat of Kzylkoga rayon, | information on the road section.
Kzylkoga rayon |Akimat of Sagiz Presentation and discussion of land
of Atyrau Oblast | community, IE “Diamond” | acquisition and resettlement approaches
resettlement consultants, and issues, IDB and ADB resettlement
public requirements, entitlements for
compensation, grievance procedures,
data collection and other LAR processes,
monitoring activities.

5.2 Disclosure of information

94.

The LARP document will be translated into the Russian and Kazakh languages and

disclosed on the website of the Committee of Roads. Copies will be distributed to the JSC “NC
KazAutoZhol”, Akimats of Aktobe and Atyrau Oblasts, Akimats of Alga, Mugalzhar, Temir and
Baiganin rayons of Aktobe oblast, and Akimat of Kzylkoga rayon of Atyrau oblast, Akimats of
Shubarkudyk, Karaulkeldy, Sagiz, Mukur communities, etc. The LARP in English will likewise be
submitted for uploading to the IDB and ADB website.




CHAPTER 6. GRIEVANCE REDRESS MECHANISM

95. Complaints consideration procedures aim to provide an effective and systematic
mechanism for the Project in responding to queries, feedbacks and complaints from affected
persons, other key stakeholders and the general public.

6.1 Levels and Procedure for Grievance Redress

96. The Grievance Redress Mechanism (GRM) is available to people living or working in the
areas impacted by the project activities. Any person impacted by or concerned about the project
activities has the right to participate in the GRM, should have the easy access to it, and be
encouraged to use it. The proposed GRM does not replace the public mechanisms of complaint
and conflict resolution envisaged by the legal system of the RoK, but attempts to minimize use
of it to the extent possible.

97. Overall responsibility for timely implementation of GRM lies with the CoR and JSC «NC
KazAutoZhol» supported by teams of consultants, such as Project Management Consultant
(PMC), Construction Supervision Consultants (CSC) involved in managing and supervising the
civil works and other activities under the investment program, while Construction Contractors
(CC) undertake the actual civil works. Relevant oblast, rayon and community Akimats, who are
mandated by law to perform grievance redress related tasks, and mediators / non-governmental
organizations (NGO), who are involved in facilitating amicable resolution of grievances are also
included in GRM.

98. This GRM envisages two levels of grievance resolution for the road sector projects
implemented under the supervision of the CoR: Grievance Redress Committees (GRC) at
regional (oblast) and central (Astana) levels in accordance with the Guideline on Grievance
Redress Mechanism on Environment and Social Safeguards for Road Sector Projects approved
by the CoR in August 2014 (GRM Guideline). GRCs are usually composed of members
nominated from CoR, Akimats, JSC «NC KazAutoZhol», PMCs, CSCs, CCs. GRCs at regional
and central levels are chaired by the Heads responsible for the overall operation of GRM and its
efficient and timely implementation, while the Coordinators are responsible for involving the
relevant parties and coordinating the works of GRCs at regional/central levels.

6.1.1 GRM: Regional (Oblast) Level

99. At the first stage, the resolution of grievance will be attempted through GRC at regional
level through the following steps.

100. Grievance registration: complainants or concerned individuals can visit, call or send a
letter or e-mail or fax to community Akimat, grievance focal point at CCs and PMC, GRC
Coordinator at JSC «NC KazAutoZhol» regional branch. Receipt of grievances lodged in
person, via phone, through a letter or e-mail or fax will be acknowledged. GRC at the regional
level also considers the anonymous complaints, in case the complainant refuses to provide
contact details or no contact information is available in the grievance received by e-mail / mail /
fax. Grievances will be recorded in a standard format, provided in the Annex G.

101. Grievance processing: Queries and complaints that are clarified and resolved at the
intake point are closed immediately. Cases requiring further assessment and action are
considered by the GRC at regional level. The GRC at regional level: (i) holds meetings on bi-
monthly basis, however special ad hoc meetings can be arranged, as needed; and (ii)
discusses the grievance case within ten working days and recommend its settlement to parties.
GRC Coordinator at regional level circulates relevant information among the members of GRC,
prepares Minutes of GRC meeting and progress reports, and ensures that actions and
decisions are properly documented.



102. Feedback provision: Receipt of grievances lodged in person or via phone will be
acknowledged immediately. Receipt of grievances received through a letter or e-mail or
acknowledged through a letter / e-mail / fax within 3 working days upon receipt by GRC
coordinator at regional level. In case the grievance is not related to project activities or impacts
generated due to the project implementation and cannot be considered under this GRM
Guideline, the feedback will be provided to the complaining party specifying to which entity
(community / rayon / oblast level Akimat, as relevant) it has been forwarded.

103. If grievance was resolved at regional level, the complaining party will be informed of the
outcome. If grievance was not resolved at the regional level and was passed to the GRC at the
central level for consideration and resolution, appropriate information will be provided to the
complaining party, including the date when the case was passed to GRC at the central level and
the date by which the outcome at the central level is expected.

104. In case of anonymous complaints, the printed response will be posted at the information
board of the JSC «NC KazAutoZhol»’s respective regional branch, as well as at the information
board of the relevant Akimat, so as the complaining party can approach and review the
feedback.

6.1.2 GRM: Central Level

105. Following unsuccessful consideration of grievance by GRC at the regional level,
complaint resolution will be attempted at a central level through following steps.

106. Grievance processing: If grievance cannot be resolved by the GRC at the regional level,
it will be forwarded for consideration by the GRC at the central level, including all relevant
documents. The GRC at central level: (i) holds meetings on monthly basis, however special ad
hoc meetings can be arranged, as needed; and (ii) discusses the grievance case within twenty
working days and recommend its settlement to parties. GRC Coordinator at central level
circulates relevant information among the members of GRC, prepares Minutes of GRC meeting
and progress reports, and ensures that actions and decisions are properly documented.

107. Feedback provision: If the grievance was resolved, the complaining party will be
informed on the outcome of grievance resolution. If grievance was not resolved by the GRC at
central level, appropriate information will be provided to the complaining party, including details
why the case was not resolved, as well as recommendation to seek for resolution through the
RoK legal system.

108. For anonymous grievances or in cases when the complainant refused to provide contact
details, the information on status of grievance redress and outcomes of resolution process will
be posted on the information boards of relevant regional branch of JSC «NC KazAutoZhol» and
relevant community / rayon / oblast Akimats.

6.1.3 GRM: Legal System

109. If after the intervention and assistance from the GRCs at both regional and central
levels, no solution has been reached, and if the grievance redress system fails to satisfy the
complaining parties, the case will be referred to the court for resolution in accordance with the
RoK legislation.

110. Inthe meantime, it should also be emphasized that the GRM Guideline does not limit the
right of the complaining party to submit the case to the court of law in the first stage of grievance
process.



6.2 Grievance Focal Points

111. DPs or other concerned individuals may visit, call or send a letter or fax to GRC at the
regional level for Aktobe and Atyrau Oblasts.

GRC Contact Details in Aktobe Oblast (Regional Level):

Aktobe regional branch of JSC «NC KazAutoZhol»
Address: 89 Maresyev str., Aktobe

Phone: 8 (7132) 55-50-15, 54-76-29, 54-98-838
Fax: 8 (7132) 54-65-71

E-mail: a.muhanbetkaliev@kazautozhol.kz

Akimat of Aktobe Oblast

Address: 40 Abylkhayir khan ave., Aktobe
Phone: 8 (7132) 56-77-82

E-mail: info@akto.kz

Akimat of Alga Rayon

Address: 5 microdistrict, Alga community, Alga Rayon
Phone: (8-71337) 4-21-00

E-mail: alga@akto.kz

Akimat of Mugalzhar Rayon

Address: 16 International str., Kandyagash community, Mugalzhar Rayon
Phone: (8-71333) 3-40-99

E-mail: mugalzhar-akimat@nur.kz

Akimat of Bayganin Rayon

Address: 36 Konaev str., Karaulkeldy community, Bayganin Rayon
Phone: (8-71345) 2-28-74

E-mail: baiganin@akto.kz

Akimat of Temir Rayon

Address: Zheltoksan str., Shubarkudyk community, Temir Rayon
Phone: (8-71346) 2-24-95

E-mail: temir@akto.kz

GRC Contact Details in Atyrau Oblast (Regional Level):

Atyrau regional branch of JSC «NC KazAutoZhol»
Address: 5 Isatay str., Atyrau

Phone: 8 (7122) 29-06-77, 29-06-75

Fax: 8 (7122) 29-01-49

E-mail: a.dyusenov_atrfil@mail.ru

Akimat of Atyrau Oblast

Address: 77 Ayteke Bi str., Atyrau
Phone: 8 (7122) 354-092

E-mail: atyrau_akimat@global.kz

Akimat of Kzylkoga Rayon

Address: 4 Abay str., Miyaly community, Kzylkoga Rayon
Phone: (8-71238) 2-13-37

E-mail: kizilkoga_akimat@mail.ru
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112. At the Central GRC the key persons are:

o Head of GRC: Kalymov E. - Head of Department of Investment Projects Implementation;

o Coordinator of GRC: Akhmetov B. - Leading Specialist of Department of Investment
Projects Implementation;

e Coordinator of GRC: Ibrayeva D. - Leading Specialist of Department of Projects
Preparation.

GRC Contact Details (Central Level):

Address: 32/1 Kabanbay Batyr ave., Astana, 010000, Kazakhstan

Committee of Roads,

Ministry of Investments and Development of the Republic of Kazakhstan
Tel: +8 (7172) 75-46-41
E-mail: a.karymbaeva@mid.gov.kz

6.3 Disclosure of the Grievance Process

113. The complaints resolution process for this LARP was and will continue to be
disseminated through information brochures and posted to the community / rayon / oblast
Akimats and the EA (or regional level representative of the EA). Grievance redress mechanism
will also be presented during the public consultations and informal meetings at Project area
during preparation of final LARP, during its implementation and later during civil works. The
information of grievance resolution will be summarized in EA/CoR progress reports to be
submitted to IDB and ADB.


mailto:a.karymbaeva@mid.gov.kz

CHAPTER 7. COMPENSATION, RELOCATION, AND INCOME RESTORATION

7.1 Compensation for Leased Lands

114. The proposed project affects lands leased on both short-term and long-term agreements.
Both short-term and long-term leased lands are used for agricultural purposes. According to the
Entittement and Compensation Matrix, preference should be given for land-for-land
compensation with plots of equal productivity to the plots lost. In the meantime if the land is not
available the provision of compensation reflecting terms of lease and impacts shall be made.
According to the discussions with respective Akimats there are land plots of equal productivity
available to be provided to the DPs. In the meantime, to facilitate LARP finalization, further
negotiations and LARP implementation, the assessment of compensation for affected parts of
the leased land plots was made by the independent licensed valuator involved by the CoR.
Table 11 below provides the summary information on leased land plots and estimated
compensation.

Table 11. Preliminary valuation of affected leased lands

Purpose of leased | Unit cost per ha, KZT Area acquired, in ha | Calculated compensation,

land plot use in KZT
Long-term lease

Agricultural 1296 277.45 359,576.28
Total 277.45 359,576.28

7.2 Compensation for trees and plants

115. Compensation to users of affected agricultural lands also includes compensation for
perennial plants. Based on the assumptions made by valuators while assessing impact of the
proposed project the estimated amount of agropyron perennial plants was defined. It was
assumed that all the leased land plots affected by the Project have agropyron plant naturally
growing on them. Table 12 below shows the computation of compensation for agropyron plants
growing on 20 land plots leased by 20 legal entities.

Table 12. Estimated valuation of affected perennial plants

Perennial plant | Unit cost per ha, KZT Area acquired, in ha | Calculated compensation,
in KZT

Agropyron 1,300.00 277.45 360,762.00
Total 1,300.00 277.45 360,762.00




CHAPTER 8. INSTITUTIONAL FRAMEWORK

116. The preparation, implementation, monitoring and evaluation of LARP require adequate
organizational and institutional support. This section describes the tasks of various units in LAR-
related activities.

8.1 Committee of Roads

117. EAJ/CoR through the respective Akimats supported by JSC «NC KazAutoZhol» has the
overall responsibility for LARP preparation, implementation, financing, reporting and evaluation.
The CoR will: (a) appraise and approve the LARP prior to submitting to IDB and ADB; (b) make
decisions related to the land acquisition and compensation of affected people; (c) steer
government units and Akimats involved in land acquisition, plot allocation and complaint
handling/grievance resolution; (d) ensure that sufficient budget is provided for compensation,
support and resettlement activities; (e€) ensure compliance of land acquisition and resettlement
activities with the approved LARP; and (f) engage consultant(s) to conduct of LARP
monitoring/evaluation activities.

118. The CoR is also responsible for ensuring cross-agency coordination and liaison with
relevant state agencies involved in implementation of all LAR tasks, making high-level
decisions, including resolving DP grievances and facilitating court processes. With regard to
grievance redress, the CoR will be responsible for establishing and ensuring the operation of
the Grievance Redress Committee(s). The CoR is responsible for safeguards implementation
and compliance with the loan agreement and all relevant safeguard documents.

8.2 JSC «NC KazAutoZhol»

119. Day-to-day coordination of implementation of LAR activities will be the responsibility of
the JSC «NC KazAutoZhol». A focal point on LAR issues within the JSC «NC KazAutoZhol» will
be responsible to provide support and coordinate the preparation and implementation of the
final LARP for the Project. This focal point shall report to the Director of the JSC «NC
KazAutoZhol» and his/her duties will include but not limited with the following:
e Provide support during census, socio-economic survey of the DPs and valuation of the
land / property to be taken;
e Coordinate with the appropriate state agencies to provide all needed documentation and
data required for LARP preparation and finalization;
e Follow up and provide support to respective Akimats during drafting and adoption of the
decree on land/property acquisition for project purposes;
e Follow up and provide support to respective Akimats during notification of DPs on
upcoming land/property acquisition, further negotiation and signing of agreements;
e Coordinate activities of the Grievance Redress Committees established at regional level,
ensure their proper function and reporting;
e Follow up with receiving, recording, resolving and reporting of grievances related to land
acquisition process and other aspects of the Project;
e Provide support during monitoring activities.

120. JSC «NC KazAutozZhol» will also be supported by PMC and CSC, which will have the
necessary specialists to handle LAR and environmental issues related to the project.

8.3 Akimats

121. Although CoR / JSC «NC KazAutoZhol» will take the role in coordinating implementation

of the LARP, the Akimats of Alga, Mugalzhar, Temir and Baiganin rayons of Aktobe oblast, and
Akimat of Kzylkoga rayon of Atyrau oblast play central roles in DPs consultation, issuance of



decrees, grievance resolution and in the provision of alternative land leases for long-term
leaseholders, allocation of LAR budgets and paying the compensation. Akimats issue the
decrees on land acquisition for state needs as well as are in charge of initiation of the LAR
process and informing of the DPs. Akimat also coordinate the works on valuation in case of
assets and/or business loss. Akimats will also cover expenses related to re-registration of land
plots from local/rayon budgets, as well as associated administrative and bank operation related
costs. In particular the functions of Akimats with respect to LAR activities will include but not
limited with the following:
¢ Maintain regular coordination and communication with relevant state agencies at the
Aktobe and Atyrau oblasts (e.g. NPTsZem, Justice Department), and respective
Akimats;
o Follow up with drafting and adoption of the decree on land/property acquisition for
project purposes;
e Follow up with naotification of DPs on upcoming land/property acquisition;
e Provide support during census, socio-economic survey of the DPs and valuation of the
land / property to be taken;
e Prepare documents for negotiation of compensation with the DPs;
Prepare documents for formalizing agreements with DPs and processing of
compensation payments;
Disclose the LARP and the information brochures;
Plan and manage LARP implementation and the distribution of compensation;
Facilitate the work of project consultants;
Follow up with expropriation cases;
Facilitate conduct of field surveys, and re-registration of the remaining portions of the
DPs land plots;
¢ Coordinate with the appropriate state agencies to provide all needed documentation and
ensure prompt allocation of LAR budgets to the DPs;
e Assist in receiving, recording, resolving and reporting of grievances related to land
acquisition process and other aspects of the Project;
e Assist in facilitating discussions and agreements among DPs and other adjacent land
users for land swapping and land reconsolidation;
e Assist DPs who may wish to reclassify the remaining portions of their plots that are no
longer viable for continued agricultural activities;
¢ Facilitate the conduct of field surveys, and re-registration of the remaining portions of the
DPs lands;
¢ Monitor/supervise the temporary land acquisitions done by contractors engaged for the
Project;
e Provide support during monitoring activities.

8.4 Project Management Consultant

122. The PMC will assist the JSC «NC KazAutoZhol». in carrying out the duties related to
finalization, implementation, supervision, monitoring and evaluation of LAR activities. PMC staff
will include a full time national specialist to be responsible for LAR tasks and monitoring
activities. In addition, a person responsible for community liaison and a grievance redress can
be involved by PMC, if needed, to ensure communication with DPs and stakeholders, as well as
grievance resolution. In particular, the PMC's assistance to CoR will include but not limited with
the following:

e Ensure that Akimats have properly implemented the LARP before construction starts,
ensure that CCs take full responsibility for implementing the LAR activities related with
temporary impacts during the civil works;

¢ Implement immediate remediation for any non-compliance with the LARP;

e Provide support during monitoring activities;

e Provide advice to JSC «NC KazAutoZhol», regional level representative of the EA/CoR
and CoR on LAR issues and grievance redress;



e Provide appropriate reporting on LAR.

8.5 Construction Supervision Consultant

123. The CSC will support EA/CoR, JSC «NC KazAutoZhol», regional level representative of
the EA/CoR and will coordinate with the PMC to ensure that all the LAR activities and fully
completed prior to the commencement of civil works. The CSC will also ensure that CCs
properly undertook all necessary measures in case of any temporary land acquisition and
provide details in the monthly progress reports. The CSC will be responsible for implementation
of LAR internal monitoring and preparation of internal monitoring reports. The CSC will
participate in grievance redress during project implementation. One of the main responsibilities
of the CSC will include provision of guidance and monitoring of Contractors’ compliance with
stipulated measures to mitigate, enhance for social and environmental impacts related to
implementation of the Project.

8.6 Other Agencies and Institutions

124. Several other institutions will take part in the preparation and implementation of LAR
activities. These are:

o GoK will participate in financing the compensation for land / property acquisition and
resettlement. On behalf of the GoK the Ministry of Finance will also sign the loan
agreement with ADB for this project;

e Local Courts. The court system will be involved in LAR process in case the agreement is
not reached between GRC and the owner/user of the affected land plot / property. The
RoK court system has a pyramidal hierarchy and includes (i) district (rayon) courts; (ii)
regional courts; and (iii) Supreme court of the RoK. Meantime the trial process has the
following steps: (i) Court of First Instance; (ii) Appeal Court; (iii) Cassation Court; and
(iv) Supreme Court. In case of expropriation issues Akimats shall rely on the court
system, which based on due legal process will review the expropriation cases, carry out
a hearing and decide whether the land / property can be expropriated and at what price;

¢ Independent Valuators. These will be accredited / licensed private firms hired by Akimats
/ design consultants / CoR / JSC «NC KazAutozZhol» to evaluate the affected assets
subject to acquisition / expropriation.

8.7 ADB

125. Besides carrying out the periodic supervision of the Project, ADB will review LARP and
clear contract awards signing and initiation of civil works, and reviews LAR monitoring progress
and results.

126. During inception activities IDB and ADB will arrange a capacity building activities, such
as provision of training and orientation on safeguards, including LAR related topics with
participation of EA/CoR, JSC «NC KazAutoZhol», relevant Akimats, CSC and CC to ensure
awareness and proper understanding of IDB and ADB requirements and further implementation
of project LAR activities in compliance with LARP provisions and ADB SPS requirements.

127. Figure 3 below, shows the LAR implementation arrangements and relations among
various stakeholder agencies involved in the LAR activities for the Project.
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CHAPTER 9. RESETTLEMENT BUDGET AND FINANCING

128. The GoK/ Akimats of Alga, Mugalzhar, Temir and Baiganin rayons of Aktobe oblast, and
Akimat of Kzylkoga rayon of Atyrau oblast are responsible for all land acquisition costs
associated with the implementation of the LARP. A budget of approximately KZT 4,593,872.8
(USD 19,329.65) will be allocated for all LARP implementation activities for the Project. This
includes the cost for compensation of losses, re-registration of remaining land plots, registration
on new land plots, as well as all associated administrative and bank operation related costs.
The budget breakdown is shown in Table 13.

Table 13. Land acquisition and resettlement budget

Particulars/ltems Number of Quantity Estimated Estimated
DPs Budget (KZT) | Budget (USD)
1 |Compensation for leased lands 20 LE 277.45 ha 359,576.00 1,513
2 |Compensation for perennial plants 20 LE| 277.45 ha (covered 360,672.00 1,517.60
(277.45 ha on 20 plots) by agropyron plant))
3 [Registration of DPs new land plots 20 LE| 51 units (assuming 3,456,000.00 14,541.80
or re-registration of existing land some of the land
plots, notary verification and plots might be split in
registration of new/revised lease parts, as well as re-
agreements, bank account registration of state
opening and bank related charges owned plots)
4,176,248.00 17,572.4
Total
Contingencies (10%) 417,624.80 1,757.25
Total + Contingencies 4,593,872.80 19,329.65




CHAPTER 10. IMPLEMENTATION SCHEDULE

10.1 General

129. The time for implementation of resettlement plan is scheduled as per the overall Project
preparation and implementation The tentative schedule for LARP finalization and
implementation provided below is subject to modification depending on the progress of the
Project activities, including preparation of final design. CoR and respective Akimats will ensure
proper implementation of LAR activities.

130. Final design for the project road is expected to be available by end of October 2015,
while CC for the civil works is expected to mobilize in March-April 2016. The LARP needs to be
fully implemented and evaluated by the end of 2015. In best case scenario implementation is
expected to take about 2 months from the after issuance of the decrees on land acquisition for
state needs, including finalization of LARP, its approval, negotiation, compensation payments,
re-registration / registration of plots and monitoring. However if there are court processes,
implementation of LARP for such DPs may take up to one year.

10.2 LARP Preparation Phase

131. This draft Land Acquisition and Resettlement Plan (LARP) is prepared under feasibility
study for CAREC Corridors 1 and 6 Connector Road (Aktobe-Makat) Improvement Project. DPs
and affected assets were identified based on preliminary information made available by design
consultants “Engineering Center Astana” LLP, “Gazdorproject” LLP and “Kustanaidorproject”
LLP. The final design is expected to be available in autumn of 2015 and the final impacts will be
precisely defined based on that. Based on the final design and identified impacts, and Land Use
Plan will be developed by the Land State Scientific and Production Center for Land Management
(NPTsZem) for Aktobe and Atyrau oblasts in close collaboration with CoR, and the Akimats of
Alga, Mugalzhar, Temir and Baiganin rayons of Aktobe oblast, and Akimat of Kzylkoga rayon of
Atyrau oblast will issue decrees on land acquisition for state needs, and final LARP will be
developed. Upon the approval, the final LARP should be disclosed.

10.3 LARP Implementation Phase

132. Upon the approval of the final LARP, all the arrangements for fixing the compensation
and the disbursement have to be done. Akimats will be responsible for LARP implementation
with support from CoR and JSC «NC KazAutoZhol». Internal monitoring will be the responsibility
of CSC (or if not engaged yet, the PMC or JSC «NC KazAutoZhol») and will start early during
the Project when implementation of final LARP starts and will continue till the completion of the
Project.

133. Table 14 shows the activities involved in the LARP preparation, finalization and
implementation and the agencies/units involved.

Table 14. LARP preparation, finalization and implementation process

No. Work Description Responsible Agency
A. LARP Preparation

Al | Akimats’ decrees and natification of DPs Akimats of Alga, Mugalzhar, Temir
and Baiganin rayons of Aktobe
oblast, and Akimat of Kzylkoga
rayon of Atyrau oblast

A2 | Detailed surveys (census, socio-economic survey and PPTA resettlement / social




No.

Work Description

Responsible Agency

valuation, as needed)

development consultants, design
consultants, CoR, Akimats,
independent licensed valuators

A3

Public consultations

CoR, Akimats, JSC “NC
KazAutoZhol”, PPTA resettlement /
social development consultants

A4

Final LARP drafting

PPTA resettlement / social
development consultants (with
support of design consultants, CoR,
Akimats, JSC “NC KazAutoZhol”)

A5

Final LARP review / approval / disclosure

CoR /IDB/ ADB

A6

No objection to signing of civil works contract

IDB / ADB

B. LARP Implementation

Bl

Signing of agreements

Akimats of Alga, Mugalzhar, Temir
and Baiganin rayons of Aktobe
oblast, and Akimat of Kzylkoga
rayon of Atyrau oblast / CoR

B2

Registration of new plots / re-registration of plots

Akimats of Alga, Mugalzhar, Temir
and Baiganin rayons of Aktobe
oblast, and Akimat of Kzylkoga
rayon of Atyrau oblast

B3

Monitoring

SCS/PMC/CoR

B4

Issuance of Notice to Proceed for civil works is issued

IDB / ADB




Table 15. Schedule for LARP Implementation

Milestones/Activities

2015

2016

Aug

Sep

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

A. Final LARP Preparation, Approval and
Disclosure

Al. Final LARP drafting

A2.Detailed surveys (census, socio-economic
survey, valuation)

A3. Final LARP review / approval / disclosure

A4. Signing of civil works contract

B. Final LARP implementation

B1. Signing of agreements

B2. Registration of new plots / re-registration of
plots

B3. Monitoring

B4. Issuance of Notice to Proceed for civil works

Start of civil works

Compensation of temporary impacts during civil
works




CHAPTER 11. MONITORING AND EVALUATION

134. The LARP implementation will be subject to monitoring. Results of the monitoring will be
used as basis for issuance of Notice-To-Proceed (NTP) to the CC(s) in project road sections
with LAR impacts.

135. The primary objective of monitoring is to identify as early as possible progress on LARP
implementation achieved and the cause(s) of constraints so that arrangements in LARP
implementation can be adjusted. Monitoring is important because LARP implementation is often
the critical path for any project where civil works are involved, due to issues on land acquisition,
compensation and resettlement that may cause delay in civil works. The early identification of
the causes of delay will enable the CoR (with support from individual consultants), JSC «NC
KazAutoZhol», Akimats, PMC and CSC to prepare the mitigating measures during LARP
implementation. For the project the mechanisms of internal monitoring by CSC in collaboration
with PMC and CoR will be used.

136. All activities in LAR are time bounded. CC and CSC will routinely perform internal
monitoring of LAR activities with results to be reported to CoR, IDB and ADB every six months,
but may be requested quarterly depending on scale and significance of impacts. Related
information will be collected from the field to assess the monthly progress and results of
implementation, and to adjust the work program, when necessary. Indicators subject for
integrated internal monitoring will be those related to process and immediate outputs and
results, such as the following: (i) disclosure, information campaign and consultations with DPs
and stakeholders; (ii) payments of compensation on lands and affected assets; (iii) provision of
alternative land leases; (iv) re-registration / registration of plots; and (v) restoration of living
standards.

137. The preceding indicators will be monitored monthly by applying the following
approaches: (a) review of DMS for all DPs; (b) consultations and informal interviews with DPs;
(c) in-depth case studies; (d) sample survey of DPs; (e) key informant interviews; and (f) public
meetings with people in the villages traversed by the Project road.

138. In case of significant resettlement impacts or any unanticipated impacts, the corrective
action plan should be prepared approved and disclosed before the EA/IA can proceed with
implementation of the specific project components for which LAR impacts were identified.

139. Monitoring will be carried out during LARP implementation and will be concluded after
the LARP is fully implemented, which will be the basis for MID’s request to IDB and ADB for its
“no-objection” for the award of civil works contract.



ANNEXES

ANNEX A. LIST OF DISPLACED PERSONS AND AFFECTED LAND PLOTS / PROPERTY

No | Location | Purpose of | Land use | Total area | Area of the | Market cost | Compensation
DP | of leased | land use right of the land affected of the for agropyron,
land plot plot (ha) part of the affected KZT
land plot land plot,
(ha) KZT
1 | Temir Agricultural, | Lease for 1820.00 0.80 20.00 1,040
rayon pasture 49 years
2 | Baiganin | Agricultural, | Lease for 1000.00 6.37 159.35 8,284
rayon pasture 49 years
3 | Baiganin | Agricultural, | Lease for 3000.00 26.37 659.35 34,286
rayon pasture 49 years
4 | Baiganin | Agricultural, | Lease for 560.00 6.82 170.50 8,866
rayon pasture 49 years
5 | Baiganin | Agricultural, | Lease for 1300.00 14.07 351.70 18,288
rayon pasture 49 years
6 | Baiganin | Agricultural, | Lease for 1000.00 16.46 411.50 21,398
rayon pasture 49 years
7 | Baiganin | Agricultural, | Lease for 1000.00 13.80 345.00 17,940
rayon pasture 5 years
8 | Baiganin | Agricultural, | Lease for 1000.00 8.32 207.95 10,813
rayon pasture 49 years
9 | Baiganin | Agricultural, | Lease for 1520.00 9.70 242.60 12,615
rayon pasture 49 years
10 | Baiganin | Agricultural, | Lease for 3400.00 19.38 484.50 25,194
rayon pasture 49 years
11 | Baiganin | Agricultural, | Lease for 2000.00 29.94 748.50 38,922
rayon pasture 49 years
12 | Alga Agricultural, | Lease for 13000.00 34.20 44323.20 44460.00
rayon pasture 49 years
13 | Alga Agricultural, | Lease for 8000.00 1.0 1296.00 1300.00
rayon pasture 49 years
14 | Alga Agricultural, | Lease for 7500.00 8.79 11391.84 11427.00
rayon pasture 49 years
15 | Mugalzha | Agricultural, | Lease for 380.00 9.36 12130.56 12168.00
r Rayon pasture 49 years
16 | Mugalzha | Agricultural, | Lease for 420.00 29.62 38387.52 38506.00
r Rayon pasture 49 years
17 | Mugalzha | Agricultural, | Lease for 300.00 6.11 7918.56 7943.00
r Rayon pasture 49 years
18 | Mugalzha | Agricultural, | Lease for 1560.00 7.63 9888.48 9919.00
r Rayon pasture 49 years
19 | Mugalzha | Agricultural, | Lease for 2400.00 4.22 5496.12 5486.00
r Rayon pasture 49 years
20 | Mugalzha | Agricultural, | Lease for 1850.00 25.48 33022.08 33124.00
r Rayon pasture 49 years
TOTAL: 45010.00 277.45 359,576.28 | 360,672.00




ANNEX B. SOCIO-ECONOMIC SURVEY FORM

CAREC CORRIDORS 1 AND 6 CONNECTOR ROAD
(AKTOBE-MAKAT) IMPROVEMENT PROJECT

SOCIO-ECONOMIC SURVEY QUESTIONNAIRE

Questionnaire ID: |___|__ ||

Hello! My name is . The Government of Kazakhstan applied for the support
from the Islamic Development Bank and Asian Development Bank to develop a project on improvement of
the road section Aktobe — Makat. Within the framework of the project, it is planned to rehabilitate
approximately 447 km long section of the road We’re carrying out survey amongst the people affected by
the road improvement project. The main goal of our interviews is to study the situation on roads and
transport along the proposed route, as well as the perception of population about the proposed project.
Your answers and comments will be used to for social assessment. Any information you will provide to us
will be used to make general conclusions only.

A. QUESTIONNAIRE PASSPORT
Al. Place of the survey:
A2. Date of the survey: _ August 2015
A3. Name of the interviewer:

B. INFORMATION ABOUT RESPONDENT AND HIS/HER HOUSEHOLD
B1. Full name of household head:

B2.Sex: Male_  Female_

B3. District:

B4. Address, phone:

B5. Information on household members:

Before we start our this section, | would like to explain the exact meaning of the word “household”, which
we are going to use often during our conversation. | mean that household is made of people who live
permanently in your house and share your household expenditures, at least those related to nutrition. Let
us talk about your household. Please start from yourself (household head should be the first in the table)
and name all members of your household, including small children, and also those who live in your house
and share his or her income and expenditures with your household.

INTERVIEWER: FILL THE TABLE STARTING FROM THE RESPONDENT




EDUCATION Basic occupation Additional job/
1- preschool child employment
Adults 2 - school student
1 = did not complete school (have no 3 — child under 16 years old, who neither attend educational 1- have
school certificate) establishments, nor have employment 2 —do not have
2 —secondary education 4 — student of lyceum, college
o 3 - completed specialized secondary, 5 - student of higher education or postgraduate student (full time
A | vocational education (vocational technical students)
= school, specialized vocational technical . :
2 school, technical college, lyceu college) Pﬁ-rlrganenlt emg!oyment (including those who are on
b 4 — completed higher education, ¢ ', care leave): L o
> postgraduate education, etc. 6 — in budget-funded organization or institution (healthcare,
% :_, education, administration, enforcement institutions, etc.)
£ - " - 7 —in the private or state-owned enterprises (transport,
"? 5 Children, schoplchlldren and students construction, industry, telecommunications, etc.)
° ~ & | 5-preschool child ) ) )
= @ =4 6 — child under 16 years old, who neither Owning private business: )
5 E 2 S | attend educational establishments, nor 8 — Patented entrepreneurship
5 £ = 9 — Registered as legal entit;
S 3 S | have employment 0. UQ o bg il entity
- S | 7-school student nregistered business
3 h= 8- student of lyceum, college
e S . - Self-employed
§ ] 9 _t Stfll,*dﬁ”‘ Oft hflglfluir educatlonalt dent 11 - Self employed in trade and commerce
» establishment (full fime course student) 12 - Self employed in agriculture
=
® Unemployed
s 13 - Officially registered as an unemployed person
o 14 — Unregistered unemployed, seeking employment and ready
< to accept employment immediately
Other categories
15 — Unemployed and do not seek employment for any reason
16 - Retired
17 — Disabled registered with social security authorities - only 18
years old and above
18 — disabled children between 16 and 18 years old
1
2
3
4
5
6
7
8
9
10

B6. Land and asset ownership

Land

Total area of land plot, sg.m

Area of cultivated land, sq.m

Area of uncultivated land, sg.m

Crops being cultivated (mention)

Yield, kg

Building/structure

Total area of building, sg.m.

Residential area of building, sq.m

Non-residential area of building, sq.m

B7. Land type

Type of the land

Residential land

Commercial land

Agricultural

Other

B8. Information on the structures that belong to the household head

Type of
structure

Number of
rooms

Number of
stores

Materials
(concrete, bricks,
clay, etc.)

Has water Has gas Has Has
supply/ supply? electricity? | phone line?
wastewater?

Year
built




B9. Other assets owned by your family

Asset Quantity

Real property

Car

Trading and Business

Construction equipment

Agricultural equipment

Livestock / animals by type

Other (please specify)

B10. Family members who generate income (specify all of them including

pensioners)

Member’s name (father, mother, son, Income source (salary -1,

daughter etc.) pension-2, other income (mention)

Monthly income, in KZT

B11. Information on family expenditure (for month of August 2015)

Item of Expenditure

Amount in KZT

Food

Clothing

Gas

Electricity

Water

Dwelling house and other accommodation

Gasoline, fuel

Medical/health

Education

Household appliances/utensils

Telephone

Transport expenses

Payment of loan/credit

Maintenance cost of household structures and equipment

Smoking

Alcohol

Entertainment

Other (if any)

TOTAL

B12.Information on family income (for month of August 2015)

Source of Income

Amount in KZT

Salary

Trade/Business

Allowance

Pension

Renting light vehicles (car, van)

Renting heavy vehicles (bus, minibus, lorry, tractor)

Interest (bank deposit, money lending)

Rent of land or real assets

Household products

Horticulture

Herding / Livestock

Other (specify)

TOTAL

B13. Does your household income level vary during the year? Answer #[ ]




higher in summer 1
higher in winter 2
same all year round 3

B14. Please indicate your family borrowings during the last 12 months

Name of borrowing Name of source Amount Amount Balance,
No family member (institution or private taken, KZT | returned, KZT KZT
narcnn)

1

2

3

4

5

TOTAL

B15. What illness did you and your family members experience during the last 12
months?

B16. Did you and your family members apply for medical service to a hospital, out-
patients' clinic or maternity hospital during the last 12 months?

Family member lliness Medical institutions you
applied to

B17. Are there members of your family who work in locations outside the Aktobe / Atyrau
Oblast?

1.Yes[ ] 2.No[ ]
If “Yes”, please fill in the following:
Name Type of work Location of work | Frequency and| Remittances, Monthly
(agriculture, (region/city in duration of work in KZT income of
industry, Kazakhstan, CIS, (shift team, this member,
construction, foreign permanent, in KZT
trade countries (specify years?)
and business, where)
other.)

B18. What ethnicity do you consider yourself belonging to?

Kazakh
Russian
Other (please specify)
Other (please specify)
Other (please specify) 5

B19. Do you consider yourself as disadvantaged because of ethnicity?
(in case the answer to B18 is different from «Kazakh») Yes[ ]/No]|

AW NP

QP W|IN|F-

]

B20. Do you consider yourself as disadvantaged because of low income?
Yes[ ]/No[ ]

B21. Do you/your household get social assistance/allowance? Yes[ ]/No|

]



C. TRANSPORT

Cl. Please provide us with the following information about the transport use.

Cc11

Type of
transportation:
A - public
transport

B — private car
C - bicycle

D - motorcycle
E - none
(walking)

Purpose of travel

C1.2

Distance
(one way
—inkm)

C13

How often:

A - Everyday
B-2ortimesa
week

C - Every week

a month
E - Every month

months

D - 2 or more times

F - less than every

C14

How much you
spend for one way
trip (KZT)

C15

How much time you
spend for one way trip
in minutes (excluding
time spent for waiting)

School or kindergarten

College/ University

Policlinic

Hospital

Work

Market or trade
agricultural product

Other (specify):

C2. Is there seasonal fluctuation in transportation use?

Summer Winter Doesn’t change
C2_1 Increase in Frequency 1 1 1
C2_2 Increase Time 2 2 2
C2_3 Increase costs 3 3 3

C3. What are the main problems associated with your travel? Please select top three

answers:

Numbers [

Lack of public transport (unavailability of routes / lack of the

transport means)

Buses/minibuses are overcrowded

Long waiting time between two buses/minibuses

Traffic jams/ slow traffic in peak hours

Safety of transportation means

Quality of the road (technical condition of the road)

Lack of lightening along the road

High cost of transportation tariffs

High cost of benzine and gas

Others (Specify):

C4. Who has to drive/use public transport more often than others?
ONLY 1 OPTION OF ANSWER IS ALLOWED

L[ Tand[ ]
1
2
3
4
5
6
7
8
9
10
Number [ ]

1 | Everyone have to go nearly equally

Men have to go more often

Women have to go more often

Children have to go more often

Women and children have to go more often

OO h|WIN

Men and children

OO |W|IN|F-

C5. Have your household members got serious diseases and attended to the hospital
and/or polyclinic within last 12 months?

If “Yes” continue with the next question.

If “No” proceed to D1.

C6. How did you go to hospital / polyclinic?

Yes [

]/No[ ]

Household | Type of health| How did he/she go to there? | How many times within last 12 months
member care institution| By bus | By car | By walking | By bus By car By walking
Men Hospital 1 2 3




Policlinic 1 2 3
Women Hospital 1 2 3
Policlinic 1 2 3
Children Hospital 1 2 3
Policlinic 1 2 3

C7. How much did your household spend for treatment of these diseases within the last
12 months? KZT

D PROJECT IMPACT

D1. The Government of Kazakhstan together with the Islamic Development Bank and
Asian Development Bank is planning to improve the road section Aktobe — Makat. Have
you heard about the proposed project?

Y S e 1

D2. Do you think if your household will get better access to the infrastructure and
services when the works are completed?

Y S i 1
NO oo 2
DO NOt KNOW ...ccvvniiiiiiieiieeceee e 3

D3. Does access to the improved transportation services increase the value of land /

housing?
Y S e 1
NO e 2
DO NOt KNOW ...ccvvniiiiiiiiiiee e 3

D4. Do you think that after completion of the works you will have (Please select top three

answers)? Numbers|[ ],[ Jand[ ]
Name Yes No Do not know
1 | Reliable, safe and speed road 1 2 0
2 | Better access to education 1 2 0
3 | Better access to work 1 2 0
4 | Better access to markets/ shops 1 2 0
5 | Better access to healthcare infrastructure 1 2 0
6 | Better access to entertainment places 1 2 0
7 | Better access to airport/railway 1 2 0

D5. In order of priority how you believe the transportation sector should invest in
improvements (Please select top three answers)? Numbers[ 1,[ Jand[ ]

Ways of investments
Rehabilitation of existing roads
Construction of new roads
Improvement of facilities of transport stations and bus stops for passengers
Increased frequency of public transport means
Improvement of public transport coverage/better routes
Improvement of road maintenance services
Improvement of road safety and security measures
Reduced Carbon emission
Other

OO (N[OOI WIN|F |

If Other, please provide details:

D6. Do you currently cross the project road with animals or move the animals along that?



Yes 1

If Yes, please provide details:

D7. In order of priority what are the most important issues to be resolved by design?
(Please select top three answers)? Numbers[ ],[ Jand[ ]

Issues
Arrange for adequate road crossings for people
Arrange for adequate road crossings / passes for livestock / animal
Arrange for adequate access to communities and roadside facilities
Ensure access to land located on both sides of the road
Ensure access to irrigation and other infrastructure
Other

OO WIN|F |

If Other, please provide details:

E QUESTIONS TO WOMEN
(Question for women—heads of households or family members of the person filling the
Questionnaire)

El. Do you think that women in your area have sufficient opportunities to participate in
decision-making in:

<
(72}

[RE (HE) [HE] [HE R R N [N 15

Limite

Landuse

Bankcredits

Household development

Land selling or renting

Temporary workers hiring
Household income distribution
Purchasing equipment, appliances
Other (specify)

l\)l\)l\)l\)l\)l\)l\)l\)cz)

WWW|W (W |W(W|w

E2. (For respondents who think that there are limited opportunities for women) What do
you think are the possible reasons why there are limited opportunities for women to
participate in decision-making in their family and society?

E3. What can be done to improve women’s life in your region?

E4. Do you consider yourself as disadvantaged because of gender?
Yes[ ]/No[ ]

E5. Should the women receive any supplemental assistance related to land acquisition
for improvement of the road section?

Y S i 1
NO et 2
DO NOt KNOW ...ccvvniiiieieeeee e 3

If Yes, please explain why do you think so:




Thank you very much for your participation in the survey!



ANNEX C. CENSUS FORM

N

Sex:

CAREC CORRIDORS 1 AND 6 CONNECTOR ROAD
(AKTOBE-MAKAT) IMPROVEMENT PROJECT

Full name:

CENSUS OF AFFECTED PERSONS

Male

* |f female:
Are there other breadwinners in the household? 1.Yes[ ] 2. No[ ] If Yes, how many? __

o ahkw

Address, phone:
Year of birth:

Nationality:
Members of the household:

Female*

#

Full name

Relation to Age | Sex
household head
(husband, wife, son,
daughter etc.)

Marital
status

Education Occupation

Any
disabilities
Yes/No

PO N WIN (-

0

7. What are potential impacts on your household due to the road improvement project?
(mark with x)

#

Description of Impact

Temporary

Permanent

Loss of some portion of lands (residential, commercial, agricultural)

Loss of structure (house, shop-house, secondary structures etc.)

Loss of business, livelihood or income

Bl W N -

Loss of crops or trees

8. What are your rights to the land plot/property?

a) Private ownership

b) Long-term lease for 49 years:

c) Short-term lease for __years:Paid | Unpaid[_]
d) Permanent lease:
e) State ownership:

f) Other (please specify):

9. Land plot /property ownership/use registration documents:

a) Type of land/property ownership/use registration document:
b) Date of issue of the land/property ownership/use document:
c) Entity that issued the land ownership/use registration document:
d) For how long the land/property is provided for use?

JWhat is the fee for land/property use and how often is it charged?

Paid [ ] Unpaid[_]

Paid[ ] Unpaid[ ]

10. Are there any limitations or restriction to land plot /property ownership/use (e.g.
servitudes, etc.)?

Yes [ ] No[]




If Yes, please specify:

11. Number of years you use this land plot/property:

12. If you lease the land plot/property from a private person, provide the following

information on the owner of the land?

Owner’s full name:

Address:

Phone number:

13. (a) Did you have any expenditure for land improvement during the last 3 years?

# |Type of improvement

Yes No

Bank loan/credit

Trees and crops

Watering system

Establishment of access roads

Parking lot / garage

O WIN|F

Other (specify)

(b) Did you have any expenditure for structure/building improvement during the last 3

years?

# | Type of improvement

Yes No

Extension / reconstruction

Renovation/repair

Infrastructure improvement

Bank loan / credit

Q| |W[IN|F

Other (specify)

14. Do you think that after acquisition of a portion of your land plot /property you
will be able to continue with your former activities or you have to relocate, in

particular (tick appropriate box):

Agriculture 1. Yes D 2. No, but has alternative D
land plot / property to
reside
Residential life 1. Yes D 2. No, but has alternative D
land plot / property to
reside
Trading, 1. Yes I:I 2. No, but has alternative I:I
Business land plot / property to

continue trading or business
activity

3. No, and has no
alternative land plot /
property, thus have to
relocate

3. No, and has no
alternative land plot /
property, thus have to
relocate

3. No, and has no
alternative land plot /
property, thus have to
relocate

[l

[l

[

15. If you have alternative land plot /property to reside or to continue with

agricultural activities / trading / business, where is it situated?

16. If the remaining land plot / property is not sufficient to reside or to continue with
agricultural activities / trading / business, would you like to obtain alternative land
plot / property instead of cash compensation? (Tick appropriate box)

1. Yes [] 2. No []

17. Only for business owners:

Type of business Is it basic or secondary

activity?

Monthly income from
activity, in KZT

this

Amount of lost income, in
KZT




18. Only for persons engaged in trading, commerce or service:

When did you start the Do you have a license tocarry State authority that issued a trading
mentioned (year) out this activity? (tick appropriate box) license
Yes D No D

19. Do you employ workers for your activities on the land plot to be affected due to
road improvement? (tick appropriate box)

1. Yes (permanent 2. Yes (temporary 3. No
workers) D workers) D |:|

20. If you have permanent hired workers, please fill in the table below for each of them:

# | Work being done by hired worker Age Sex Education Worker's monthly
income, in KZT

GhWIN|F

21. Main trees and crops growing on the land plot to be affected due to road
improvement:

Type of Total area of Area tobe Year of Amount of trees / | Total cost of the profit
tree/crop land plot (sqg.m.)| acquired (sq.m.)| sowing crops lost, in KZT

22. Structures on the land plot to be affected due to road improvement:

Type of building/structure Area (sq. m) Cost, in KZT

23. Information on basic premises (house, shop, building) on the land plot to be
affected due to road improvement:

Building Materials | Number of| Number of Has Has phone| Hasgas | Haswater/ | Year
stores rooms | electricity? line? supply? | wastewater built
infrastructure?

24. For persons whose structures will be affected due to road improvement:

a) Did you obtain any credit to build this/these structure/structures? (tick appropriate box)

1. Yes ] 2. No ]

b) If yes, please specify your source(s) of credit for building the structure? (tick appropriate box)

1. Bank ] 3. Individual ]
2. Credit organization [] 4. Other (specify) []



25. Information on renters of structures located on the land plot to be affected due to
road improvement:

a) Monthly rent KZT
b) Number of years you have been renting the affected structure years

¢) Until when do you intend to rent the structure (tick appropriate box):
1. Less than 6 months  [] 3. More than 1 year  []

2.6to 12 months ] 4. Indefinitely ]

d) Do you know another (new) place to rent? (tick appropriate box)
l.Yes [] 2. No ]

e) If no, will you need assistance in finding another place to rent? (tick appropriate box)
l.Yes [] 2. No ]

26. In case you need to relocate your business as a result of road improvement,
what would you prefer? (tick appropriate box)

1. Self relocate to another site ]
2. Relocate in a site to be identified and provided by local authority (Akimat) ]
3. Do not know ]

27. What opportunities and livelihood assistance do you expect from the road
improvement project to help restore your livelihood?

Employment from road construction

Skill training (specify kind of training)
Provision of micro-credit/soft loan (specify type of business)
Others (specify)
Don’t expect anything

agrwONE

28. Are you a member of any local civil organization? (tick appropriate box)

l.Yes [] 2. No ]
If Yes, please indicate the name of organization:

29. What portion of your income (in KZT) you will lose due to land acquisition for road
improvement?

30. What impact will the road improvement have on your household? (tick appropriate
box)

1. Positive

2. Negative

3. Neither positive, nor negative
4. Do not know

Oodn

31. What do you think are the advantages that you and your family would get due to
road improvement?

32. What are your suggestions to minimize the losses or adverse impacts due to road
improvement?

Thank you very much for your participation in the survey!



ANNEX D. LIST OF PARTICIPANTS OF PUBLIC CONSULTATIONS

Consultation in Kandyagash community of Mugalzhar rayon of Aktobe oblast, August 24, 2015

OAAIBI 1 ncane 6 0ani30epin bainaHbICMbIPaMbIH AGMOMOBUILL HCONOAPBIN Heanapmy Heobacst (Akmeobe — Makam) Jicocnapel
OollblHUIa KO2AMOBIK, MBIHOAYObIH KAMbICYULbLAAPObIN, Mi3imi
CRucok y4acmnuKoe 06uecmeeHHbIX CIYWaHU RO NPoeKmy
yayuuwienus agmomoounvroil 0opozu coedunarouieti kopuoopet 1 u 6 I[APIC (Axmobe-Makam)
List of Participants of the Public Consultation for
CAREC Corridors I and 6 Connector Road (Aktobe-Makat) Improvement Project
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OAAIBI 1 ycane 6 0ani30epin HaiIaHBICMBIPAMbIH AEMOMOOUNL HCONOAPBIH dcanapmy Hcobacst (Akmebe — Makam) scocnapbt
OotibiHwa K02aMObIK, MbIHOAYObIH KAMbICYUIBLIAPObIY mizimi
CRucok y4acmnuKos 06u{ecmeeHHbIX CIyUWanuii RO npoeKnty

YAYHMEHUA a8MOMOOUNbHOU 0opozu coedunaouel kopuoopsl 1 u 6 [[APIC (Akmobe-Maxam)

List of Participants of the Public Consultation for
CAREC Corridors I and 6 Connector Road (Aktobe-Makat) Improvement Project
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No A.TK. Kymeic oprot Baiinansic aknapam (men., 1. Mexen-scaiis) Konwt
D. H.O. Mecmo pabomsi Konmaxmmusie dannsie (men. 1. aopec) Hoonuce
Name, Surname Occupation Contact details (phone, e-mail ) Signature
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Minutes of Public Consultations in Kandyagash community of Aktobe Oblast, August 24, 2015
ITPOTOKO.T

Hposedenun OOU{ECINBEHIbIX CAVIIQH UL

2. Kanowazaw Myvearxcapexozo PAUOHA ARPIOOUNCKOL 06aacmu

Lama nposedenua: 24 asevema 2013 200a, 18:00 wacos.

Meemo nposedenus: Manoiii 2an annapama axumama Mveaiycaperozo pationa
Axmictuncrxon oGracmy
ARMICOUNCKOL 0Dracmy

Obwecmeennvte  crvuanus ORSAHUIVEARBE  ANNGPAIMOM  GrRUMO Myeawncapexozo paiiona
Arxmiobuncron oGaacmu, xkomnanuen « Iuavonoy

Veacmeosanu:  Kumeyy Myeaancapexozo  paiiona Axmiobunckon __obracmu _ u
JQUIIMEPECOGAHNbIE AU (CRUCOK npuIG2aemes)

Hosecmea ona:

Osnaxomaenue nacerenun o nodxooax UEP u AbP k gwixyny zemean u NEePECEICHUD,
BPURULNAYX OMYUYHCOCHUS COBCMBEHHOCMY NPUHAMBIX. O3 NPOCKMA, NPAGAX KA KOMREHCAUUIO
O1A_COOCMEEHHUNOE U ROTbIoBamene: JEMERLIOIX VHACMKOS U_HEDGUICUMO2O UMYIecmea
HONAOQINUNX ROO UIBLAMUE A5 20CVOADCINEERHbIX HYNCO, MEXAHUIME DACCMOMPEHU HCaAT00),

Boicmymuau:

I. Hpeocmasumens  smecnmnozo UCHORNUMENbHO20  op2ana,  3amecmumens  aruMa
Myzanacaperozo Axmiobuncroii obaacmu Kyavaeantemos b, K. nonpueemcmeosan 6eex
APUCYMEMEYIOUIUX, NPEOCINABUL HCUMETIAM PATIONG U 20poda nPeOCmMasumein KoMIanuu
«Juavondy, komopas evinomisem padome: no MEXNURO-IKOHOMUHCCKOMY 0BOCHOBARUIO
Yaysawenun oopocu «Axmode-Maxamy u masyce OMMEMILL, 4O APOEKIN PEKORCMPYKYIUU
OUnNol A6MOOOPOU AGIREMCS OOHUM 13 ROMPOHENINOB HOBOU IKOHOMURECKON NOUMUKY
cmparvt « Hypast scons.

2. llpedcmasumens xoxmanuti «Juamondy HPEOCIGEUL  NPUCYMCIEYIOWUM  OCHOBHbIC
MEXHUNECKUe demain npoesma  yavvuenus Qopocu «AxmoGe-Maramy, romopuii na
OaNHOM IMANE HAXOOUMCH HA CMadu paspadomiu & ocrosrbie nooxoos HEP u ABP no
GOIKYRY  JeMelb U Nepeceicniio u  npounopmMuposal, 4mo Hervio  nposedenus
oblecmeenrbIX  cayanutl seisenics npedocmaeienue wngopymayun 0 nodxedax u
mpebosanuax HEP u AbP u NpoGedenie KONCYILINAYUT A PARHEM IMANEe NOO20MOGKY
HPOEKMa, O COOLUCMEUR NOVZOMOGKe npedsapumensron eepeuu aana no BBIKYNY
JeMenb u nepecerenwo. Taxoce npedemasut npunijunet OMYYHCOCRUA CODCmMEeNHoCmU
pUNANbIE QIR NPOCKMA, NPasa ua KOMNEHCayuo Ois COOCMBENNUKOB U NOALIOGAMEel
FEMCILHLIX YHACIMKOG 1 HEOCUNCUMO20 UMVIECTIGA, MexaHuam paccmompenun wnaroo,
Buiemynaenue nayuonaisnozo KORCYTbMAtma npoeedeno Ra Ka3axckom A3vike, ¢ yeisio
Obecrieenun NOTHOYEHHOO ROHUMARUR U 60GICHeH YR avoumopun,

Boigoodwvr no umozam 00UECMBEHIbIX CAVIAH U

Hocae svicmynrenuti NPUCYIMCMBVIOWUM ObLIG Oand _ BOIMONCHOCHT 3aA0aMms_BONPOCH. U
ROIVUUMD DASHACHENU HG WHIMEDECVIOUIHE WX IO b KACAMERLHO NPOEKMROU JOPOSY,




boiiu  3a0anu caeoyiowue 8ONpOCyL, _na _ xomopwie npedocmasnen omeemel
npedcmasumenem Komnanuu «/luamonoy.

1. XKumenvnuya 20poda - JKymabaesa M

Bonpoc: Koeoa naunemes CMpoumensecmeo asmomobunbHos oopoeu?

Omeem: LIpedsapumenvio nianupyemes remom 2016 200q.

2. XKumenw 20p00q - Camam C.

Bonpoc: Morooexce Oyoem iu sosnevena Ha pabomy 6 CIMPOUMENbLCmMBo asmodopozu?

Omeem.' Hpoekmo,w npedyc.»wompenbz mpy()oycmpoﬁcmeo MECMHO20 _Hacenrenus (43
coomeememeuu ¢ Kd’aﬂud)UKablllOHHbl.-MMpEGO(f(lHLI}Z.’VIZL

3. Kumenonuya 20poda — Tynezenosa B,

Bonpoc: Bydem nu RAAMHOU OaHHASL ABMOJ0Poa?

Omeem: Coznacro MENCOVHAPOOH bIX: CMAandapmos niamnocme asmomoouLbHOl dopozy
6ydem npu nanuuuy ALbMEPHAMUBHOU ABMOMOBUIbI0G oopoeu.

HQuchcmewozaue ommemuiiu GAACHOCML VAVYuiernus dopozu ons YVAyuuienus
6]10200001’)10}1}114}1 Hacenemus, u No6blUeHUs Ha()eolcuocmu u 6esonaCHocmu ()ODODICHOZO

0BUdICeHUsT @ pauone _u_noxcenany Hadame cmpoumenbemeo  dannoi asmooopozu g
MUHUMATbHBIE CDOKL

B 3asepuienue 6ui0 OMMEUECHO, Ymo KOHCYIbmayuy ¢ Hacenenuem 6yoym npodoncamvcs Ha
npomscenuy COYUANLHO-IKOHOMUYECKO20 UCCReo06anus u nepenucu, coopa dannvix Ons
AHANU3a U nOd20mosKky npeosapumensioll eepcuy Llnana no evikyny semens U nepecenenuio,
a maxaice 60 epems dopabomiuy u PCANUIAYUU GLLUCYKAZAHHO20 niana.

Lpeoceoamens 00WEeCMBEHHbIX Cayan -
3amecmumens axuma Myzanocapcrozo paiiona
Axmiobuncroii o6nacmu Kyamaeambemos b.K.

Cexpemaps obwecmeennuix CAVUIAHUIL: _
Pyrosooumens noopasoenenus KOOpOuHayuu 6onpo,
Okazanus ocyoapcmeennvix yenye

I'Y Annapam axuma Myaancapcerozo paiiona
Axkmiobuncroii o6racmuy Axmemosa I'.C.




Consultation in Alga community of Alga rayon of Aktobe oblast, August 25, 2015

OAAIBI 1 scane 6 0anizoepin baiinanvicmvipamsin agmomobunb HeoN0apsin Heanapmy xcobacwl (Axkmebe — Maxam) scocnapsi
OouibiHma K02amObIK MbIHOAYObIH KAMBICYULbLIAPObLY Mi3imi
Cnucok ynacmnukoe o6u{ecmeeHHbIX CIyulanuti no npoexmy
YAyuuieHus agmomobunvroii 0opozu coedunaioweii kopuoopst 1 u 6 [APIC (Akmobe-Makam)
List of Participants of the Public Consultation for
CAREC Corridors I and 6 Connector Road (Aktobe-Makat) Improvement Project
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D. H.0. Mecmo pabomsi Konmaxmmuesie oannvie (men. 1. adpec) IToonuce
Name, Surname Occupation Contact details (phone, e-mail ) Signature
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OAAIBI 1 scane 6 0a1i30epin baiinanblCMbIpamvli asmMoMOGUILL HCONOAPLIH Hecanapmy dHcobacwl (Akmeobe — Maxam) scocnapu
OouibiHWa K02aMObIK MbIHOAYObIH KAMbICYULbLAAPObIE Mi3imi
Cnucok y4acmnukoe oouiecmeeHHbIX CIyWaHUI RO RPOEKMY
yayuwieHus aemomobunvhol oopozu coedunaiouiei kopuoopst 1 u 6 IJAPIC (Axmobe-Marxam)
List of Participants of the Public Consultation for
CAREC Corridors 1 and 6 Connector Road (Aktobe-Makat) Improvement Project
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Name, Surname Occupation Contact details (phone, e-mail ) Signature
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OAAIBI 1 scane 6 0anizdepin 6atinanbICMBIPamMbIi A6MOMOOUNL HCONOAPLIN dcarapmy ycobacst (Akmebe — Makam) Jrcocnaput
OoubIHMa KO2AMOBIK, MbIHOAYOIH KAMBICYUbIAAPObIK Mi3iMi
Cnucok yuacmnukos o6ueCmeeHHbIX CLyUAHUI RO RPOEKMY
Yayuwienus asmomobunvroii 0opozu coeounsniouiei kopuoopel 1 u 6 I[APIC (Axkmobe-Maxam)
List of Participants of the Public Consultation for

At ps.

CAREC Corridors 1 and 6 Connector Road (Aktobe-Makat) Improvement Project

, August/4, 2015 M , 2% aBrycra 2015 roaa, /QWQ , 2 5 Tambi3 2015 k.
No A.T.K. Kymeic oproi baitnansic axnapam (men., 3n. mexen-caiibi) Konwt
D. H.0. Mecmo pabomut Konmakmmubsie oannsie (men. 1. adpec) IToonuce
Name, Surname Occupation Contact details (phone, e-mail ) Signature
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OAAIBI 1 scane 6 0ani30epin GaiianbicMsipamsin A6MoMoGULL HCONOAPbIH sHcarapmy sHcobacwvt (Axkmeobe — Maxam) scocnapoi
Ooubinma K02amObIK MbIHOAYObIH KAMbICYUIbINAPObIK Mi3imi
Cnucok yuacmnuxoe o6uiecmeentsix ciywanuii no npoekmy
YAyumwienun asmomoounsHo dopozu coedunsiowieii kopuoopst 1 u 6 IJAPIC (Axmobe-Makam)
List of Participants of the Public Consultation for
CAREC Corridors 1 and 6 Connector Road (Aktobe-Makat) Improvement Project
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No A.TK. Kymeic oprot baiinanvic aknapam (men., 1. mexen-xcaitvi) Konwnt
D. U.0. Mecmo pabomet Konmakmusie 0annsie (men. 21. adpec) Hoonuce
Name, Surname Occupation Contact details (phone, e-mail ) Signature
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Minutes of Public Consultations in Kandyagash community of Aktobe Oblast, August 25, 2015

1IPOTOKO.1

[pogeoenun 00EecmeeHHbIX CAY AU

2 Aurca Aaeunceroco pationa ARnoOwckol 001demu

Hama nposedenus: 23 aseyema 2015 cooa, 1000 uacoe.

Mecmao nposeoenust, Mol sat annapama anusamed A 1 eunckoeo paiiond Aknioouckol
OOaaCn

QOuEecmeeninbie CHians  opeani3oeainvl  Annapamont _awund _ A1eunenoco  paiond
Axnuodunckon ooacmi, KoXmanuell o/ {udanono»

Vyacmeosaiu: Kumeau Aaounckoco panonda ARnioOunckol 001aCmi U 3Aauimepecosdiiinb e
AU (CRUCOK NPUIAeACMCs)

Hosecmra ons:

Osznaroarienue nacerenis o nooxooay HbP u AbP K cuikyny seneis u nepeceieniio,
NPUHYUAAX QMY HCOCHUS COOCMGCHHOCTIU IPUISIIOIY 131 NPOCKMU, NPUAGUX LA KOMIECHCULUIO
D181 COOCMGCHIUKOG U NO1b30GUMCICH 3CUCILHBIX VHACMKOG U HCOGUNCUMOCO UMYUCCMEU
NONAOUIONUN NOO USHLAINUC OAH COCVOUPCINGCHIBIX HYHCO, MEXANUZNEC PACCMOMPCHUA HCATO0.

Borenivnuu

1. Hpedcmagume 16 \iCenmioco Heno mume oo Opeanc. 3aMecmume 1t antiig Licunenoco
panond  Axnuoounckoi  odaaemu A vaoaes bl nonpusememeosan Geey
APUCYMCMEYIOUUN, NPCOCINAGIT HCUMC M PATIONA 1 cOPOOU NPEOCMAGUINE. IS KOMRANUN
«Auariono», Komopas GutnoaHsem padonibi 1O MEXHUKO=IKOHOMUNECKOMY 000CHOGUNUIO
yavuuenus Qopocu « Akmooe-Markamy» 1w mardice OMMemuL. Ymo nPOCKmM PEKOHCMPYRYUL
AUNHOTE AGMOAOPOU AGISCIICH OOHUM U3 KOMNOHCIHINOG HOGO IKONOMUYECKOU ROIUMUKY
empanst «Hypasr Jco»

-

< 1//)('l,k'/ll(lh'l/ll(('1/» NOANTC N.[IIH\/(H/("‘ ”/)('()( e ”/)II(_\'HIL'IIH)'V\'IIlIl{II.\I OCHOGHBIY
IHEXHUYCCRUC  DCNIAT IPOCKMG VOV aienis dopoct « Axmooe-Makam»,  komopotit nda
QUHIOM IMANES HAXOOUINCS HA CMAOUL PA3PAOOIKL U 0CHOGI6IC 10OX00bL HBP 1 ABP no
GHIKVITY  3CMCIL U NEPeCeIentno i nPOUNoPpIUPOsal,  Wmo  Yeislo  npoceoCHus
OOUECGCHNBIN  CHVUIAHUT SGISICMES NPCOOCINAGICHIe  Unopatanin o nooxXooax U
mpeoosanusx HEP w AP w npocedenine Konevismayuin na paniner amane nooonoeR
NPOCKMA, OISt COOCHCIMBUA TOOCOMOGRY IPeOGapume ool eepen [lana no 6oikyny

JCME D U Il(’!”t'x Coadina

"

3o dAwuve oo cea Cyamano 1ob. npedenmactis npueymemeyiouim OCHoGHbe MeXI1ecKue
OCMAI NPOCKMA Vavuuens oopoct « AKmooe-Marani». KoMopeil nd OWnHON 3mane
HAXOOUMCH 1 CMAOUL PASPAOONIK.

Boi60oovt no umozcam ()lill((.'('lil(;’(’llIlbl.\' (‘.I)'lll(llllll).'

Hocie Goremynaenidl npuey memey 1ol Oblid_Odid._GO3NMOMCHOCITD _ 3d0aitb_60RPOCH_ U

HOAVYUNG PAZLIHCHCHUS A UHNCPCCYIONUEC UX I OL KUCAINCTLIO NPOCKIMIOU QOPOCI.




boiii 3a0dibl  CACOVIOWUC  GORPOCHL, 1A KOIMOPLIC  APCOOCMAGICHbL __ OMEembl
nPeOCMACUME eI KoMranuu «/{uamonoy.

1. Cexpemaps pationnoeo vaciuxama — Kavpyues AL

Bonpoc: byoem 1w 00uesonas dopoca?’

Omeem: lpoexmaoxt npeoyesompeninr 00nbe301bIe Q0Poct id neprod. Ccmpoume ibemed
aemaodopoett

Bonpoc: Koeoa navnemes: cmpoumetbeneo asmoyMoouisioi 0opoeu?

Omeem: [Tpeosapume:ono nianupyemes aemon 2016 2ooa.

to

Aruat ceaberoeo oxpyed « beemavary - Heenoe 1.

Bonpoc: Kakocobi pasiepol CKOmonpocond.?

Omeem: Pasaiepol Jceae300¢monsly_CKOMONPoeoHos WupuHol _4_Mempd. 6blcomol 2.5
MCMPA_ NPSIMOVOALHOU_(HOPIMBL_KOMOPLIC _OYOYI_PACIOI0NCCHLL_ OO AGMOMOOUTLIOU

Q0POCOII.

3 enymam alionoco vacauxamd Leevioacs b

Bonpoc: bydem eenepabibill nadi pascumiist PAtond 6KAOYeH 6 OdHHbL npoexm?

Omeem: /I/)()L’I\'IHH()- UBBICKAMETbCRUC I)tl(;()lllbl G OUHHOC BPCMSL_GCOVINCH U _GCC NIUHbLI
pa3cunmusd 6V())"I71 VYUMBIGAIMbCA 6 HPOCKINC.

4 JRKumean ceaa beemaviax — Epaaeantoemos 11

Bonpoc: byoem odvesd ceaa becmartan?

Omeem. Hl?()c’l\'lﬂll()- UBLICKAMCAbCRNUC [7(1(;()”7(7/ Hd })(16()‘/01.1 Ccmaouu_u_no_HUM_6_0dlHoe
GPENMS HC NPUNHSINGL OKOHYAIMCTOHLLE PCULCIHL.

5. Menymam patonnoco vaciana Taxcenos C

Bonpoc., KakoGa unmecusnocins QGUICCHUA mpancnopmad.”

Omaem: T1o npedsapume. bl Oaunsiyi_ aemodopocu «Axmooe-Maxam» ¢ ku [l no 100 —
UHINMCHCUGHOCID OGUNCCHUS MPAHCIOPMA COCMUG.Iiem ceolue ~ 000 vawun 6 Cymru, ¢ ki
100 — vienee 3 000 vauui 6 Cymn.

[Ipucymemeiowue  OmMemuil_ GAACHOCIb Y IVHWCHUS  Q0POU_ OJH Y1) HeHUA
OAUCOCOCTNOSIUS, HACCICHUS, U NOGHIUCHUS_HUADCHACHOCHI U O¢30NACHOCIN_QODOIKHOCO
OBUNCCHUSL 6 PATIONC U NOACCIALU HAUANb_ CNPOUMEILCMGEO Aol _d6mModopocU 6
MUHUMAILHLIC CPORI.

B 3asepuieniue Oblio OmMeyeno, Yno KOHCY 1bmai ¢ nace1enext 0y0ym npoooiicamses nd
RPOMSNCCHUL COYUATHIHO=-IKOHOMULCCROO_UCCICAOGUNUS_ U NePCNUCH,  COOPAd_OdNHbLY_ 0.1




AHAU3A U NOOCOMOGKI npeodsapume. Lol cepcu aana no GOIKYITY' 3CUC b U Nepece1enino,
A MUARICEC BO 6GPEMS OOPUOONIKL U1 PCTUIANUU GHIULCYRUZANNO O AN,

Ipeocedamenn oo1ecmeennpix CAYUIQIu:

Saviecmumeo avuvia Arewnenoco paiona

Axmoouncrotr ooaacmu Ky vadaes b, H.

CEI\'[R’ﬂl(l[)b 00ULECMBEHHbIX CAVIUMAHII!

Beoyupai eneyuanuem omoea 2ocy AAPCMECHHO-NPACOGOL
U hunancoson paconu
LY Annapam aruva Aacuncroeo paiiona

Axmioouncroir odaacmu bexmypeanos k..



Consultation in Shubarkudyk community of Temir rayon of Aktobe oblast, August 24, 2015

ﬁ@a/‘/(yd/k s Augustdjé/, 2015

OAADBI 1 scane 6 0211i30epin HAUNAHBICMBIPAMBIH AGMOMOOUNL HCOIOAPBIH dHcaHapmy Hcobacwl (Akmebe

00UbIHWA K02AMOBIK, MbIHOAYObIH, KAMbBICYUbIAAPObIH mizimi
Cnucok yuacmnuKos 06uiecmeeHHbIX CIyWanuil no npoeKny
YAYHUeHUA A6MOMoOuUnNbHOU 0opozu coedunsiowieit kopuoopst 1 u 6 IJAP3C (Akmobe-Makam)
List of Participants of the Public Consultation for
CAREC Corridors I and 6 Connector Road (Aktobe-Makat) Improvement Project
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No A.T.K. Kympic opnet Baiinansic aknapam (men., 31. MeKen-ycaiivi) Konwt
@. H.O. Mecmo pabomet Konmaxmmnuie dannsie (men. 1. aopec) IToonuce
Name, Surname Occupation Contact details (phone, e-mail ) Signature
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OAAIBI 1 ncane 6 021i30epin 6aiNAHBICMBIPAMbIK ABMOMOGUNL HCONOAPLIH Heanapmy Hcobacwl (Akmebe — Maxam) Jcocnapeol
boliviHma K02aMObIK, MbIHOAYObIH KAMbICYUbLIAPOLIK Mi3imi
CRuUcoK y4acmHukoe obuiecmeeHHbIX CIyuianui Ro npoexmy

YAyHweHUA aemomoounvrol 00pozu coedunsniouien kopuoopst 1 u 6 I[APIC (Akmobe-Marxam)

List of Participants of the Public Consultation for
CAREC Corridors 1 and 6 Connector Road (Aktobe-Makat) Improvement Project
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Ne A.T.K. Kymoic opnet Baitnanvic akxnapam (men., 1. Mexen-xcaiiv) Konwi
@. U.0. Mecmo pabomei Konmakmnusie oannsie (men. sn. adpec) Iloonuce
Name, Surname Occupation Contact details (phone, e-mail ) Signature
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OAAIBI 1 scane 6 0anizoepin Gainansicmeipamoii A6mMOMOOGUNL HCONOAPBLIH Jcanapmy ycobacsi (Akmebe — Maxam) Jcocnapel
OolibiHWa KO2aMObIK MbIHOAYObIH KAMbBICYUIbLIAPObIY Mi3imi
Cnucok yuacmnuxoe o061 ecmeeHHbIX CYUAHUI RO RPOEKNY
YayuuieHus aemomoounvrou 0opozu coeounaiouieti kopuoopst 1 u 6 [[APIC (Akmobe-Maxam)
List of Participants of the Public Consultation for
CAREC Corridors 1 and 6 Connector Road (Aktobe-Makat) Improvement Project
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Name, Surname Occupation Contact details (phone, e-mail ) Signature
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Minutes of Public Consultations in Shubarkudyk community of Aktobe Oblast, August 24, 2015

INPOTOKOJI

Ilposedernun obuecmeennbix crywanuii
Hoc. Illy6apkyodsix Temupckozo pationa Axkmiobunckoii o6racmu

ama npogedenun: 24 aszycma 2015 200 15:00 uacos.

Mecmo nposedenusn: 3an 3acedanuii annapama axuma Temupckozo paiiona Axmiobunckoii
obnacmu

Obuiecmeennsie crywanun opzanusosanst _Annapamom axuma Temupckozo _paiiona
Axmiobunckou obnacmu, komnanuei «Juamonoy

Yuacmeosanu: Kumenu Temupcrozo paiiona Axmrobunckoii obracmu u 3aunmepecoéanibie
Auya (cnucok npurazaemcs)

ITosecmka ona:

Osnaxomnenue nacenenus o nooxodax HBEP u ABP Kk ewvikyny 3emens u
nepecenenul0, NPUHUUNAX OMYUYIHCOEHUA COOCMEEHHOCMU RPUHAMBIX ONA HpoeKma,
npasax Ha KOMREHCAyulo ONA cOGCMEEHHUKO8 U NONIb306ameneli 3eMelbHbIX Y4ACMKO8 U
HeOBUMICUMOZ0 UMYULECMEA NONAOAIOWUX NOO UTbAMUE ONA 20CYOAPCMEEHHBIX HYIHCO,
MEXAHUIME PACCMOMPEHUA HCANO0D.

Boicmynunu:

1. IIpedcmasument mecmno20 ucnonHumensHo2o opzana, samecmumens akuma Temupckozo
paviona  Axmiobunckou  obracmu  Hzbacoe  B.O. nonpueemcmeosan  6cex
NPUCYmMCcmeyiowux, npeocmasui ACUmensm ceia npeocmagumens Komnanuu «Juamonoy,
KOmMOpas BbINONHAEM MEeXHUKO-9KOHOMUYecKkoe 0OOCHOBAHUE Ol NPOEKMA YAYHULeHUS
oopozu «Axmobe-Makamy, u maxdice ommemun, Uumo NPoexm PeKOHCMPYKYUU OGHHOU
asmooopo2u A6naemcs OOHUM U3 KOMNOHEHMOS HOB0U IKOHOMUYECKOU NONUMUKY
cmpanwl « Hypnet dcony.

2. Ilpedocmasumenv komnanuu «/JuamoHd» npeOCMasun npPuCymcmeyloujum OCHOBHbLE

mexHuyeckue Oemanu npoekma yayduienus Ooopozu «Axmobe-Maxamy, xomopwiti Ha
O0aHHOM dmane HAxoOUmcs Ha cCMaouu paspabomxy, a makdice OCHOHbie nooxodwi UBP u
ABP no evikyny 3emenv u nepeceieHulo u NPOUHGOPMUPOBAL, YMO Yelbl0 NPOEEOeHUs
0bwjecmeennbIX CIyWanui S8NAemCcs npedocmaeiienue uHGopmayuu o nooxooax u
mpebosanusax UbP u ABP u npoeedenue KOHCYIomayuii Ha panHem 3mane nod20moeKu
npoexma, Ons cooelicmeus nodzomoeke npedgapumenvhou eepcuu Ilnana no evikyny
3emenb U nepeceneHuro.
Kpome mozo ommemun npunyuner omuyocoeHus cobcmeeHHOCMU NpuHAmMbie O
npoexkma, npasa Ha KOMNEHCAyuio 0N COGCMBEHHUKO8 U NONb308amMeNel 3eMelbHblX
YHacmKo8 u HeOBUICUMO20 UMYWecmeq, Mexanusm paccmompenus scanob. O ece
pacckasan HAaceneHulo HA KA3axCKOM s3blke, C yYeavlo obecneyenus NONHOYEHHOZO
NOHUMAHUSA U 806]1EHEHUS AYOUMOPUU.

Bb1600b1 no umozam obujecmeeHHbIX CAYUIAHUTL:



Ilocne evicmynnenuii npucymemeyiowum 6viia 0anHa 603MONCHOCMb 3a0amMb 60Mpocul U
NOLYy4ume pasvACHEHU HA UHMEPECYIouue UX membl KACAMENbHO NPOEKMHOU 00PO2U.

Boinu 3a0anvt credyrowue eonpocei:

1. Pyxogooumenw pationnozo omdena 3anamocmu Canumzepeii K.

Bonpoc: Koz0a naunemcs cmpoumenscmeo asmomobunvnoii dopozu?

Omeem: Ilpeosapumenvro naanupyemes nemom 2016 200a.

2. Pyxosooumens paiionnozo omoena sansmocmu Canumzepeti K.

Bonpoc: Kaxoea 6yoem nompebrocme kadpoe Ha 0aHHOM PeKOHCMPYKYUU A8Modopozu?
Ckonvro yuacmros 6yoem pacnonooicero 6 Temupckom paiione?

Omeem: B Oannoe epems npoekmmo-usvickamensckue pabomwl eedymcs Ha paboueii
cmaouu u nompebrocmy 6ydem Oana 6 credyiouem 200y.

Ilo npedsapumenvnvlm pacuemam pexoHcmpykyus asmodopozu npedycmampusaem
pasoenenue y4acmkos agmooopozu Ha 8 10moe no Axmiobunckoii obnacmu.

IIpucymcmeyiowgue ~ ommemunu  eadicHocme

Yiyuuienus — 0opo2u O YAYYULEHUS

bnazococmosnus HaceneHus, U NOBbIUMEHUA HadelCHocmu u 6ezonacHocmu OOPOOICHOZO

08udicenus 6 paiione.

B 3asepuenue 6vi10 ommeueno, umo koncynomayuu c nacenenuem 6yoym npooonscamocs Ha
NPOMANCEHUU COYUANLHO-IKOHOMUYECKO20 UCCNIeO08AHUA U Nepenucu, c6opa OaHHbIX ONs
ananusa u no020mosxu npedeéapumenvroii eepcuu Ilnana no evikyny semens u nepeceneHuio,
a makaice 80 6pems 00pabomKU U peanu3ayuu 6blueyKa3anHo20 Niana.

Ilpeocedamens obuiecmeennbix cayuwanui:
3amecmumens akxuma Temupckozo paiiona
Axmiobunckoii obracmu Hzbacos B.O.

Cekpemapb o6uiecmeenHbIX CTYUWIAHUT:

P “apaw:i‘%
$ 9“:1 e,

T Ao, Q
g, 7

‘s 7 - Mf
6e0ywutl cneyuanucm omoena Op2aHU3AYUOHHBIX PAGOM ™ ryp s

annapama axuma Temupckozo pationa
Axmiobunckoii obnacmu I'opbenko C.



Consultation in Karaulkeldy community of Baiganin rayon of Aktobe oblast, August 24, 2015
OAAIBI 1 scone 6 0ani30epin GalinaHbICMbIPAMbIH AEMOMOOUIL HCONOAPBIH Hearapmy xHcobacwl (Akmobe — Makam) ycocnapsi
OolibiHma K02amMObIK, MbIHOAYObIH, KAMbICYULbLIAPObIH mi3imi

Crucok yuacmrukoe odu ecmeeHHbIX CIYUaHuil RO nPoeKmy

YAyumenus agmomooubHoll 0opozu coeounaiouiei kopuoopst 1 u 6 I[APIC (Axmobe-Maxam)
List of Participants of the Public Consultation for
CAREC Corridors 1 and 6 Connector Road (Aktobe-Makat) Improvement Project
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OAA3BI 1 sicone 6 0anizoepin GaiiaHbICMbIPAMbIH AEMOMOGITL JHCONOAPBIH Hcanapmy dcobacvl (Akmebe — Maxam) ycocnapsi
Ooitbinuea Ko2amoblK moltHOAyObIH KAmMbICYUbLIapObl mizimi

Crucok yuacmnukog 06uiecmeenHsix CLywanuii no npoexmy

YAydmenus aemomoodunsrol 0opozu coedunaiouien kopuoopel 1 u 6 IIAPIC (Akmobe-Makam)
List of Participants of the Public Consultation for
CAREC Corridors 1 and 6 Connector Road (Aktobe-Makat) Improvement Project
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OAA3BI 1 ycane 6 0ani30epin HAIAAHBICMBIPAMbBIH A6MOMOOUNL HcONOAPLIH MHcanapmy Hcobacsl (AKmede — Makam) scocnapoi

Oolbinma KO2aMOBIK MbIHOAYObIH KAMBICYWbLAAPObIK Mi3imi
Crucok yuacmnukos obuiecmeeHHbIX CYUIAHUI RO RPOEKMY

YayduieHus agmomoounsHoi 0opozu coedunaiouieti kopuoopst 1 u 6 IJAPIC (Axkmobe-Maxam)

List of Participants of the Public Consultation for

CAREC Corridors 1 and 6 Connector Road (Aktobe-Makat) Improvement Project
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Minutes of Public Consultations in Karaulkeldy community of Aktobe Oblast, August 24, 2015

IIPOTOKOJI

IlpoBenenns 001MeCcTBEHHBIX CJIYIIAHMIM

IToc. Kapayvsiakenou baitzanunckozo paitona AKmwoouHcKoll obaacmu
Jama nposedenun: 24 aszycma 2015 200a, 11:30 vacos.

Mecmo npoeeodenua: 3an 3acedanuil annapama axuma batieanuncko2o pationa
Axmiobunckou obracmu

Odbugecmeennvle cayuianus opzanuzosanvl Annapamom axuma baiizanunckozo paiiona
Axkmwbunckoil oonacmu, Komnanuei «/Juamonor

Yuacmeosanu:  Kumenu  bauveanunckozo — paiiona — Axmwobunckou — obracmu U
3auUHMepPeco8anHHbLe TUYA (CNUCOK npuiazaemcsi)

ITogecmka Oua:

Osnaxomnenue nacenenus o nooxooax UBP u ABP k evikyny 3emens u nepeceinenuio,
NPUHYUNAX OMYUYIICOeHUs. COOCMBENNOCMU NPUHANBIX 051 NPOEKMd, NPABAX HA KOMNEHCAyUIo
01131 COBCMBEHHUKOB U NONb306AMENell 3eMeNbHbIX YUACMKO8 U HeOBUICUMO20 UMYUIeCmBd
nonaoarouyux nOO uzvamue 015 20CYOapCMEEHHbIX HYHCO, MEXAHUIME PACCMOMPEHUS JHCAN0D.

Boicmynunu:

IIpeocmasumens mecmio20 UCNOTHUMENbHO20 op2aHa, pykogooumens 1Y «baiizanurnckozo
PAtIOHHO20 OMONA HCUNUUHO-KOMMYHATbHO20 XO3AUCMEA, NACCANCUPCKO20 MPAHCROpmMA U
agmMoMoOUNbHLIX 00po2» Axmiodunckou obracmu Avicyiman Konovlbek nonpusemcmeosan
gcex  MpUCymcmeyiowux, — npeocmasuil  JcumensiM  ceida  nNpeocmasumens.  KOMNAHUu
«/[uamonoy, xomopas sanumaemes TOO Ons npoexma asmomobunvHou dopo2u «Axkmobe-
Marxamy u marxoice ommemun, ymo npoekm pPeKoHCMPYKyuu OAHHOU AGMOOOPO2U AGNAEMCS
OOHUM U3 KOMNOHEHMOE HOBOU IKOHOMUYECKOU NOAUMUKY cmpanbl « Hypasl dicon.

1. IIpeocmasumens komnanuu «/{uamond» npedcmasun ocrnosuvie nooxodvl UbP u AGP
nO GbIKYny 3eMellb U nepeceienuio U NPOUHGOpMuposand, 4mo yeablo npo6eoeHus
obwecmeennolx  CAYWanull  A6Asemecs npedocmagiernue uHgopmayuu 0 nooxooax u
mpebosanuax HUBP u ABP u npogedenue koHcyrbmayuil Ha panunem smane NOO20MOEKU
npoexma, 011 cO0elcmeuUs N0020MosKe npedsapumenvHol eepcuu Ilnana no vikyny 3emens
u nepecenenuto. Taxoice npedcmasuil nPUHYUNLL OMUYACOCHUS COOCMBEHHOCMU NPUHAMbLE
014 npoexma, npaga HAa KOMUEHCAyulo 01 COOCMBEHHUKOG U NOAb306amMeNell 3eMelbHbIX
YUACMKOB U HEOBUICUMO20 UMYUECMBa, MeXAHUsM paccmompeHrus dcanob. Beicmynaenue
NPOBEOCHO HA KA3GXCKOM A3blKe, ¢ Yelvlo obecneyenuss NONHOYEHHO20 NOHUMAHUSL U
6061eYEeHUS. AYOUMOPUL.

Bo1600b1 no umozam oouiecmeeHHbIX CAyUanuil:

Ilocne evicmynieHutl npucymcemeylowum 0vlia 0ana GO3MOICHOCMb 3a0dmb GONPOCHl U
NOIYYUMb PAZBACHEHUS HA UHMEPECYIOWUe UX MeMbl KACAMENbHO NPOEKMHOL Q0PORU.



boiniu  3a0anvr - caedyiowue  6onpocwl,  HA  KOMOpble  NPeOOCmAaGieHbl  Omeenbl
npedcmasumenem KOMRAHUU «/[UamoHO».

1. Axum cenvcrozo okpyea «Kapayvinkenouy Kanues E.A.

Bonpoc: B oannoe epemsa akumamom Oanvl 6 CKOMONPO2OHO8, KOMopbvie He0OX00UMO
BKIIOYUMb 68 NPOEKIM agmooopou 60016 nocenxa « Kapaywlixenou?

Omeem: [a, 6 coomsemcmeuu c¢ mpebOBAHUAMU HAYUOHANLHBIX CMAHOAPMOE NOO
aemooopoeou  6yoym  pasmewjamvcsi  CKOMonpoeouwl. Hx — pasmewenue  6yoem
CO21acoBbLI6ambCss ¢ MECMHbLIMU — UCNONHUMENbHLIMU — Op2aHamMu U Opyeumu
3auUHMEpPecoGanHbIMU usuveckumu u lopuouveckumu auyamu. Takoce OHU OONHCHBL
npotimu «l ocokcnepmu3zy»

2. Cneyuanucm  pailonnoeo  omoena  apXumexkmypol,  2padoCmpoumeibcmea  u
cmpoumenvemea 1adxcumypamog A.b.

Bonpoc: byoym au  npedycmompenvl 00podicHbie oepadcoenus u 20e OHu 6yoym
yemanoeneHut?

Omeem:  [lopoodicubie  oepadicOenust  Oyoym — npeoycmampugamvcsi 6  npoexme.
Pasmewjamocs onu 6yoym na ydacmrax ¢ GblCOKOU HACLINGIO, NOOX00AX K MOCMOGIM
coopydcenuam u opyeux ysacmkax, e0e smo mpeoyem CHull PK 3.03-09-2006
«AemomobuneHbie 0opoeuy.

IIpucymemeyiowue — ommemuau — GAICHOCMb — VAYHUleHUs.  00po2u  ONsL  YAYYULCHUS.
0a1aeococmoanus Hacenenus, U NOGbIUEHUS HAOEICHOCU U 0e30NACHOCIU OOPOICHOO
08UICeHUS 8 palIOHE.

B 3asepuienue bvino ommeyeno, ymo KoHCyIomayuu ¢ Haceienuem 6y0ym npooonicamecs Ha
NPOMAICCHUU COYUANLHO-IKOHOMUUECKO20 UCCNe006aNUs U nepenucu, cbopa OauHuix Ol
ananu3a u no020MoGKU npeodsapumenviol gepcuu Ilhana no 6elkyny 3emeib U nepeceienuio,
a makoice 60 8pems. 00paboOmMKU U peanusayuil GblUEYKA3aHHO20 NAaHA.

Ilpeoceoamens 001{eCm@EHHBIX CAYUIAHUIL:
Pyrosooumenv I'Y «batieanunckozo paionnozo
0moena AHCUNUUHO-KOMMYHATLHO20 XO3AUCMEA,

N
2©
42

K. Aiicynman

Cexpemapb 00uiecmeeHHbIX CAYUIAHUIL:

Inasnwiii cneyuanuem I'Y «batizanuncko2o paioHHo20
0moena ACUNUUHO-KOMMYHANbHO20 X03AUCNEA,
nACCadsCupCcKo20 Mpancnopma U agmoMoOUIbHBIX 00PO2Y
Konapos P.C.



ANNEX E. PHOTOGRAPHS MADE DURING PUBLIC CONSULTATIONS

Consultations in Kandyagash, Alga, Shubarkudyk and Karaulgeldi communities of Aktobe oblast,
August 24-25, 2015










ANNEX F. GRIEVANCE REGISTRATION FORM

GRIEVANCE REGISTRATION FORM

CONTACT INFORMATION

Name: Gender: o Male /o Female
Address:

Community: Telephone:

Rayon and Oblast: E-mail:

Anonymous grievance: o Yes /o No

Preferred mode of communication for
feedback: o Mail / o Phone / o E-mail

DESCRIPTION OF GRIEVANCE / SUGGESTION / QUESTION

Please provide details (who, what, where, when) of your grievance below:

In case any other actions were undertaken by the complainant with respect to the grievance
case, please provide details on past actions (if any):

Please provide details on your suggested resolution for grievance:

GRIEVANCE REGISTRATION DETAILS

Name of registrant:

Organization:

Position:

How the grievance was lodged: o in person /
o mail / o e-mail / o phone / o fax/ o

Type of grievance:
o type A/ otype B/ otype C

Documents attached:

Grievance is relevant to project: o Yes / o No
if “No” it was forwarded to:

Remarks:

Signature of registrant:

Date of grievance:




